Exhibit D.

Stillwater Minn. Nov. 30th, 1883.

To the State Board of Prison Inspectors.

Gentlemen.

My estimate of the grading done in the grounds of the Minnesota State Prison by Messrs Seymour & Cabin Co. for the year 1883 to date is as follows. viz.

Total amount of Earth Excavation. 44704 cub. yds.
" " " Rock " 11457 " "
56161. " "

Respectfully Submitted.
Lewis. W. Clark.
Civil Engineer.

11.457 Yds Rock. @ 65¢ - - - - 744705
44.704 " Earth. " 39¢ - - - - 1743456
$2488161

Nov. 30. Have this day, drawn an order in favor of Cav Co. for grading 22398 yds Earth @ 19½¢ amounting to $4367.66 bal of special appropriation by Legislature for grading Act Nov. 22 '81. Bal. due Cav Co. according to above estimates and for which they are to work two years instead thereof as follows.

11.457 yds Rock. @ 65¢ - - - - 744705
22.306 " Earth. @ 39¢ - - - 869944

Bal due. $1614649
30
$1617649

Copy.

1828

For Laundry Building

Minnesota State Stillwater Dr.

1885

Nov.	3.	To G. M. Seymour.		
		For am't Contract Construction of Laundry Building as per Bid - - -	5495.00	
		For allowance made him for laying cement floors in place instead of wood as per agreement - - - -	900.00	
		For am't Bill rec'd for Brick lime, mortar & sand, used by Warden in setting boilers and at cellar. - - - - - - - - - - -	61.72	
			$5756.72	

Contra.

Aug.	31	By orders on State Auditor.	30.60
Sept.	30	" " " " "	977.50
Nov.	3	" " " " "	410.81
"	3	" " " " "	1307.91
			$5756.72

Stillwater. Warden's Office
Nov. 3rd 1885

Rec'd the above orders in full settlement of Contract on Laundry Buildings & for materials furnished.

G M Seymour.

Copy.

Articles of Agreement made this Fourth day of February 1884 between the State of Minnesota and the Northwestern Mfg & Car Co. Stillwater.

That for & in Consideration of the sum of Twenty three Thousand, Three Hundred and Eighty Dollars ($23380 00) to them in hand paid &c. &c. the party of the second part agrees to provide all Materials &c necessary to the Erection of a brick & stone Work Shop 66 x 150 ft 6 in. three stories & Basement, said Building to be erected in Prison Yard in Stillwater.

J A Reed. Warden
& ex of Building Committee.
A R Atkinson. Vice Prest
N W Mfg & Car Co.

Copy

Stillwater Minn. Dec 8th 1889.

State of Minnesota Dr.

2631 yds	Wall	@ 4.90	12,891.90
167 "	Culvert & Man Holes.	@ 30¢	547.75
7800 "	Clay Excavation	@ 30¢	2340.00
600 "	Sand. "	@ 12½¢	75.00
			$15849.65

Payments on above —

July 7. $2405.
Dec 8. 12556.63 — 14959.63

Bal due. $890.02

Copy

Seymour Sabin & Co.
By G. M. Seymour.

Minnesota State Prison.

Stillwater Minn. Aug. 31. 1885

Estimate for the above State Prison.

1	Brass Washer. page 8.	500 00
1	26" Extractor	700 00
1	48" Mangle.	350 00
3.	Truck Tubs on Castors.	22 50
1	#1 – 2 tier Stove. 30 sim.	20 00
1	13 Rack Dry Room Complete with Steam Coil & all necessary fittings and Ventilating apartment. Racks to be 12" wide, 6½' high, 7' deep —	735 00
1	6 H.P. Engine 10 HP. boiler, both Vertical – – – – – – – –	435 00
	Pipe Valves, Pulleys. Hangers, Shafting, Belting & necessary fittings.	171 55
	Freight Cartage & labor in setting Machinery & to put the same in Complete Running order. – – – – – – –	183 45
		$2117 50

The above to be completed by the 1st of October 1885 and guaranteed to be complete in every respect Without Extras.

Very respectfully.

Allen Conkling.

Copy.

Copy

Articles of Agreement. made this twentieth day of June A.D. 1887. by and between the State of Minnesota and F. H. Lemon & Co.

Witnesseth that for and in consideration of the sum of Nineteen Thousand Eight hundred & Fifty Dollars. ($19850 00) to them in hand paid as hereinafter set forth, the said parties of second part agrees to provide all materials and do all labor necessary to the erection & completion of a two story stone Solitary Cell Building.

The party of the first part agree to pay the amount of said consideration in installments as follows.

As the work progresses on estimates furnished by the architect less 15 per cent on each payment until fully completed and accepted by the Prison Inspectors & Architect.

In consideration of the faithful performance by the party of the first part of the conditions of this agreement the parties of the second part agree to protect the said party of the first part against any and all liens that may be filed for material furnished or labor done on this building

Signed, sealed, & delivered in presence of,
Frank Berry.

H. G. Stordock
Prison Building Committee
F. H. Lemon & Co.

Stillwater August. 17th 1885

To The Hon. Board of Inspectors
and Building Committee of Minn State Prison

Gents.

I hereby propose to erect the new building and cells, and complete the same, and furnish all the materials in accordance with plans and specifications furnished by. A. M. Radclyffe for the sum of ($55.600) Fifty five thousand six Hundred Dollars.

I enclose check 1500 dollars as in compliance with advertisement.

Very respectfully.

G. M. Seymour.

Copy

Stillwater Minn, October 6th 1887

Warden H. G. Stordock.

Sir.

I propose to put in Steam Heating, including pipe, traps, fittings &c complete, in the Deputy Warden's House, and the building known as the New Cell Building for the sum of $1165.00

Said amount does not include connections to boilers from the Deputy Warden's House.

E. S. Brown, Rec'r
pr. John Lowell.

Copy

Copy

Minneapolis Minn. Sept. 1st 1882

To the Honorable
Board of State Prison Commissioners
for the State of Minnesota.

Gentlemen

We will construct the steam heating apparatus in the buildings as specified according to the specifications attached hereto for the sum of Thirty seven Hundred and Ten Dollars ($3710.00) viz.

New Addition to Cell Building ----	$2685.00
" Wood Working Building ----	1025.00
	$3710.00

Work to be begun at once and continued without delay until completed. Terms payable as work progresses. Respectfully yours.

1828 Martin & Taft.

1828

INDEXED NOV 21 '88

STATE OF MINNESOTA
DEPT OF STATE

Filed in the office of Secretary of State this 30TH *day of* NOV *1883*

Secretary of State