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1.0   Purpose 

This Report summarizes how the Metropolitan Council and other partner agencies worked during the month of 
May to minimize impacts from Central Corridor LRT (CCLRT) construction to local businesses.  This monthly 
report is a requirement of the Federal Transit Administration (FTA).  The requirement is described in the Finding 
of No Significant Impacts (FONSI), which FTA issued following publication of the April 2011 Supplemental 
Environmental Assessment of Construction-Related Potential Impacts on Business Revenues (Business Impacts 
SEA).   

1. Construction-related complaints and responses 
2. Public outreach and communication activities 
3. Funds spent to assist businesses during construction 
4. Requests for business assistance and responses  
5. Number of business openings / closings / relocations 

1.1   Mitigation Activities to Assist Central Corridor Businesses 

Mitigation activities to assist businesses during construction were summarized in the Business Impacts SEA and 
form the basis of reporting for items #3 and #4 above, as required by the FTA’s FONSI.  These activities focus on: 
(1) minimizing the impacts of construction activities; (2) communications with corridor businesses and the 
community regarding construction activities; (3) promotional and marketing activities to encourage customers to 
shop at businesses during construction; (4) technical assistance to businesses during construction; (5) financial 
assistance to businesses losing nearby on-street parking, and; (6) general financial assistance to small 
businesses affected by construction activities. 

Business assistance activities are summarized in Tables 1 and 2 below.   

Table 1:  Attachment A to the CCLRT Business Impacts SEA FONSI – Summary Table of Mitigation 
Measures and Financial Commitments 

Mitigation Measures 
Financial 

Commitment
Responsible 

Agency 
Contact Information 

Construction 
Contract 

(see Section 
2.3.5) 

Construction 
Access Plan $200,000 Metropolitan 

Council  
Robin Caufman 

Robin.caufman@metc.state.mn.us 
651-602-1457 

Contractor 
Incentive 
Program 

$850,000 Metropolitan 
Council 

Robin Caufman 
Robin.caufman@metc.state.mn.us 

651-602-1457 

Project 
Communications 

(see Section 
2.3.6) 

Community 
Outreach 

Coordinators 
$4,000,000 Metropolitan 

Council 

Robin Caufman 
Robin.caufman@metc.state.mn.us 

651-602-1457 

Construction 
Communication 
Plan (Special 

Signage) 

$200,000 Metropolitan 
Council  

Robin Caufman 
Robin.caufman@metc.state.mn.us 

651-602-1457 
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Mitigation Measures 
Financial 

Commitment
Responsible 

Agency 
Contact Information 

Promoting 
Business 
Access 

(see Section 
2.3.4) 

Additional 
Business 
Signage 

$50,000 Metropolitan 
Council 

Robin Caufman 
Robin.caufman@metc.state.mn.us 

651-602-1457 

Cooperative 
Advertising and 

Transit Fare 
Passes 

$250,000 Metro Transit 

Robin Caufman 
Robin.caufman@metc.state.mn.us 

651-602-1457 

TOTAL $14,982,670  

(1) This amount reflects a decrease of $150,000 from the amount reported in the Business Impacts SEA.  This decrease 
reflects the actual amount dedicated in Living Cities funds to this effort. 

(2) This amount reflects an increase of $350,000 from the amount reported in the Business Impacts SEA.  This increase 
reflects the actual amount dedicated to this effort. 

Table 2:  Attachment A to the CCLRT Business Impacts SEA FONSI – Mitigation Measures: Staffing and 
Contract Commitments (Non-Direct Financial Commitments) 

Mitigation Measures Responsible Agency 

Construction Contract 

Special Events Plans Metropolitan Council/Contractor  

Best Management Practices 
(BMPs) Metropolitan Council/Contractor   

Project Communications 

Contractor Community Relations 
Leader Contractor 

Construction Communication Plan Metropolitan Council  

Construction Information Packet Metropolitan Council 

Construction Signage Metropolitan Council/Contractor 

Parking Assistance Construction Employee Parking 
Plan Metropolitan Council/Contractor   

This Report will be updated by the Metropolitan Council monthly throughout construction.  The construction period 
is currently scheduled to be completed in 2013. 

2.0   Activities Reported 

2.1   Construction-related Complaints and Responses 

Attachment A to this Report is a summary of construction and other complaints received during the month of May 
and their response / resolution.  During this month, a total of 137 complaints, comments or questions were 
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received by Central Corridor Project Office staff (see Figure 1).  This compares to a total of 198 in the month of 
April.  A majority of calls and e-mails were responded to within 24-hours.  Most issues were responded to within 1 
week.   

• The majority of complaints concerned traffic issues, including complaints about potholes, adequate 
wayfinding signage, and concerns about traffic delays (responses included directing contractors to fill 
potholes, providing additional signage, if warranted, and investigating whether changes in signal time, 
striping, etc were possible to address traffic delays). 
 

• Other issues where several complaints / calls were received included the following: 
o Incidents where rain damage or flooding was noted (responses were to investigate and follow up 

with caller); 
o Concerns and questions regarding availability of and access to corridor parking (responses were to 

provide information to callers), and  
o General inquiries about construction schedule (response was to provide information). 

Figure 1 is a summary, sorted by subject, of construction-related calls and e-mails received in 2011.  The number 
of complaints dropped quite a bit in May.  There may be a connection between this drop in complaints and the 
increase in web user hits (noted below) as more people become aware of the availability of construction 
information online.  

Figure 1:  2011 Construction Hotline Complaints Received 

 

 

 

 

 

 

 

 

 

 

 

2.2   Public Outreach and Communication Activities 

During the month of May, the following major outreach activities took place.   
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As a result of input at meetings and correspondence received by CCPO staff in May, the following changes 
to the CCLRT project were made: 

• Committed to keeping Berry Street open on north side of University Avenue to maintain access to 
the Westgate office complex.  This action required a change order to the Civil East contract because 
specifications called for this intersection to be closed. 

• Reopened Syndicate Street to right in/right out traffic to alleviate traffic congestion on Hamline and to 
provide better access to some of the Midtown shopping area businesses. 

• Worked with Metro Transit to revise bus route 50 so that it stops at Hampden.  This revision better 
accommodates vision impaired employees and customers going to the State Services for the Blind.  

• Purchased and installed three variable message signs at the end of construction zone to let travelers 
know that businesses open. 

• Worked with cities to waive sign permit fees to allow businesses to hang “open for business” 
signage on the construction fence. 

• Added sign that says “Medical Services” below the “Washington Avenue businesses” for wayfinding 
signage on the East Bank to better direct people to the Fairview and UofM clinics. 

• Designated a CCPO construction liaison to work directly with downtown St. Paul properties in the 
event of an emergency or issue.  

Upcoming Public Meetings / Events:  A list of upcoming meetings scheduled for the month of June is 
included as Attachment B2.  Many of the meetings listed are open to the public.  More details can be had by 
contacting the Outreach Coordinator identified in Attachment B2. 

2.3   Funds Spent to Assist Businesses during Construction 

The following is a summary of monthly activities related to the programs summarized in Tables 1 and 2 above.   

2.3.1  Parking Assistance:   

Neighborhood Commercial Parking Program: The City of St. Paul is funding and administering a program to 
address parking loss during and after CCLRT construction.  The program provides low-interest loans to individual 
businesses that can be used to reach agreements with other businesses for shared parking, or for limited 
construction to improve off-street parking.  

  Significant Activities: 

To date, the City of St. Paul HRA has 
approved $1,325,000 in funding for 24 
parking improvement projects.  One 
project has dropped out (750 
University), and 5 projects have been 
completed or mostly completed (860-
866, 904-908,133-1142, 1159, and 
2447 University).  Approximately 50 
applications were received by the City 
during the time that applications were 
being accepted.  A complete list of 
projects funded to date can be found 
as Attachment C. 

  

Parking Improvement Funded by St. Paul Neighborhood Commercial 

Parking Program 
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Almost all of the 24 parking improvement projects funded through this program are anticipated to be 
completed by the end of this year (2011).  This includes a large project located in the northwest block at 
Snelling and University, which involves the City of St. Paul leasing land and improving it for off-street 
parking.  This project has gotten the support of the property owners and is on schedule for September 
construction.  

At the end of this year, the City of St. Paul will evaluate the progress of the 24 projects funded to date to 
determine how best to allocate remaining funding that is part of the Neighborhood Parking Program. 

Alley Improvements Program: The City of St. Paul has dedicated $350,000 in their Capital Improvement 
Budget to improve alleys adjacent to the Central Corridor. 

Significant Activities: 

• All of the committed funds, a total of $350,000, have been obligated in the City of St. Paul’s 
Capital Improvements Budge (CIB) to complete this program.  Construction bids were opened 
on May 25 for the alleys that will be improved this summer and fall.  The following alleys will be 
improved using this funding: 

o Fry to Snelling (north side of University) 
o Snelling to Asbury (north side of University) 
o Pascal to Albert (north side of University) 
o Lexington to Oxford (north side of University) 
o Victoria to Avon (south side of University) 
o Avon to Grotto (north side of University) 
o Grotto to St. Albans (bet. Thomas & Lafond) 
o Grotto to St. Albans (north side of University) 
o St. Albans to Dale (north side of University) 
o MacKubin to Arundel (bet. Edmund & Thomas) 
o Arundel to Western (north side of University) 

Construction Employee Parking Plan: Central Corridor LRT construction contracts require contractors to 
minimize use of available on-street parking by developing an employee parking plan.   

Significant Activities: 

A construction employee parking plan has been developed, submitted, and approved by CCPO staff for 
the Civil East (St. Paul) construction contract.  The Civil West (Minneapolis) construction contractor 
employee parking plan is planned for submittal in June.  Enforcement of contractor parking 
requirements is part of the duties of CCPO construction inspectors.  Any complaints received from the 
public regarding contractor parking are immediately responded to by CCPO outreach staff.   

2.3.2  Business Assistance Programs:   

Business Support Fund: The Business Support Fund program provides low- or no-interest forgivable loans 
and grants to small businesses (gross annual sales less than $2 million) that may experience construction-
related disruptions. The Business Support Fund is being administered by the City of St. Paul Housing and 
Redevelopment Authority (“HRA”). 
 

Significant Activities: 

As of May 31, 2011, the Central Corridor Business Mitigation Loan Fund (Fund) has not been formally 
launched.  In preparation for its launching, the following actions were taken in May 2011: 
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• The Metropolitan Council and City of Saint Paul amended the Agreement between the two 
jurisdictions (as referenced in the Business Impacts SEA) to reflect the increase in funding 
announced in April 2011, the higher maximum loan amounts, and the fact that all loans are 
forgivable. 

• The City of Saint Paul issued an RFP for qualified community-based agencies to administer the 
program on the City’s behalf.  Two agencies were selected (one to administer St. Paul and one to 
administer Minneapolis loans) and contract negotiations are currently underway. 

• Program-related materials are being developed so they will be available at the anticipated June 
launch. 

• CCPO Outreach staff compiled a list of 40 businesses who have inquired about the fund.  These 
businesses have been provided information about the records that they should be developing to 
submit with their applications. 

 
It should be noted that, prior to the official launch of the Fund, the City of St. Paul did work to advance 
some funding to businesses affected by 2010 CCLRT construction on 4th Street in downtown St. Paul.  
This was possible using the $500,000 contribution made by the Central Corridor Funder’s Collaborative 
to the Fund.  At that time, businesses were eligible for $10,000, one-third of which were grant funds and 
two-thirds were recourse loans.  To date, a total of $30,000 has been awarded to 4th Street businesses; 
with $20,000 disbursed (one of the approved grantees withdrew its application). 

 
Business Improvement / Expansion Assistance: The Business Improvement/ Expansion Assistance 
program includes $850,000 available in loan, grant, and Program Related Investment (PRI) funds to assist 
targeted businesses with significant growth opportunities and/or that are in a position to buy or improve their 
own buildings with the goal of reinforcing the importance of locally- and minority-owned businesses to the 
Central Corridor. This program will be administered by the Neighborhood Development Center. 
 

 

Significant Activities: 

This fund is in the midst of being made 
available to businesses.  To date, the 
Neighborhood Development Center has 
received inquiries from six business 
owners and is actively working with them.  
Four of the six are interested in receiving 
assistance to purchase the property in 
which their business is located.  The 
remaining two businesses are interested in 
receiving funds allowing them to expand 
their present business location and/or 
inventory.  There has been no 
disbursement of funds as of May 31, 2011. 

 

 
Business Resources Collaborative 
(BRC): The Business Resources 

Collaborative (BRC) is an informal coalition that provides support and technical assistance to businesses 
affected by the Central Corridor LRT Project. The BRC has received $240,000 in grants in support of its 
operations. The BRC provides the following services to businesses along the Central Corridor: 

Example of Business Improvements on University Avenue
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• Business Association Assistance Program:  In April 2011, the City of Minneapolis/CPED disbursed 
$13,000 to three Central Corridor business associations to service and support businesses in those 
areas ($4,000 to the Southeast Minneapolis Business Association, $4,000 to the Stadium Village 
Commercial Association, and $5,000 to the West Bank Business Association).  A report on 
business assistance activities completed by each of the associations will be due to the City on 
December 31, 2011. 

• Great Streets Business District Support Grants:  As of May 31, 2011, $29,390 in Great Streets 
Business District Support funds have been expended by the West Bank Business Association for 
business district media and advertising campaigns, business outreach and communications, and 
sponsored events. 

• City Business Finance Assistance to the African Development Center:  In March 2011, $40,000 in 
City/CPED grant funds was disbursed to the African Development Center (ADC) to provide 
business development workshops and other technical assistance for small, primarily African-owned 
businesses. The region’s largest concentration of these businesses is in the Cedar Riverside area, 
and this assistance is available to these corridor businesses and provided at the ADC headquarters 
in Cedar Riverside. 

 
Other Business Assistance:  The “Other” category in Table 1 consists of funding commitments from the 
Central Corridor Funders Collaborative (CCFC) for two activities.   

1) $3,000 to the Central Corridor Partnership to support public presentations from Bill Knowles 
(business mitigation consultant). 

2) $4,670 to the Asian Economic Development Association to support consultation / presentations by 
Thao Tran (business mitigation consultant). 

Significant Activities: 

As of May 31, 2011, all funds ($7,670) in this category have been expended. 

• A total of $3,000 in January 2009 as a matching investment to support the Central Corridor 
Partnership-sponsored consultation and public presentations by Bill Knowles, a business 
mitigation consultant from Salt Lake City, Utah. 

• A total of $4,670 in March 2009 to support the consultation and public presentations by Thao 
Tran, a business mitigation consultant from Seattle, Washington. 

2.3.3  University Avenue / Cedar-Riverside Betterments:   

Improved Street Lighting / Street Amenities: The City of St. Paul has contributed additional funds to the 
project in the amount of $1,000,000 to include street lighting, colored paving, and other amenities within the 
public right of way, to enhance the pedestrian character of University Avenue and downtown business districts. 
 
  Significant Activities: 

These improvements will be implemented concurrently with CCLRT construction, but will be funded by 
the City of St. Paul.  To date, no funds have been expended. 

Business Façade Improvement Financing: The City of Minneapolis has committed $150,000 for business 
façade-improvement matching grants to businesses along the project corridor. 
 
  Significant Activities: 

To date, the City of Minneapolis has expended $32,879 for the Great Streets Façade Improvement 
Program in Central Corridor business districts.  These expenditures have funded six projects.  . 
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• A total of $15,432 was used to fund three façade projects in the Cedar Riverside neighborhood 
• A total of $9,947 was used to fund three façade projects on University Avenue in the Prospect 

Park neighborhood. 
• An additional $40,949 has been allocated (but not yet expended) for nine approved projects 

that are currently underway. 
• One additional application for $7,500 is in process, but not yet approved. 
• As of May 31, 2011 a total of $7,500 in administrative costs has been disbursed the 

organizations administering this program.  There is a total allowable administration cost of 
$22,500, 

2.3.4  Promoting Business Access:   

Additional Business Signage: The Metropolitan Council will employ movable variable message signs during 
construction to assist travelers in accessing businesses in response to frequent changes in construction 
activities. A total of $50,000 will be allocated by the Metropolitan Council for this additional business signage. 
 
  Significant Activities: 

As of May 31, 2011, all funds ($50,000) in this category have been expended: 

• A total of three variable message signs were purchased in May 2011 and set up along the 
corridor.  As a matter of standard practice, two signs will be used in St. Paul and one sign will 
be used in Minneapolis.  These signs will be used to communicate critical information, including 
information on special events access (e.g., State Fair) to pedestrians and vehicles on University 
Avenue and will also be used to promote patronage of University Avenue businesses. 

 

 

 
 
 

 

 

 

 

 

Cooperative Advertising and Transit Fare Passes: Metro Transit will provide $250,000 in marketing support 
in the form of cooperative advertising and fare passes to businesses for distribution to customers. 
 
  Significant Activities: 

To date, a total of $21,475 has been expended on the following activities: 
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• Development / Deployment of Metro Transit Bus Side Ads:  A total of six Metro Transit buses 
are presently being used to promote patronage of Central Corridor businesses during 
construction.  These ads will run from May through November. 

2.3.5  Construction Contract:   

Construction Access Plans: Construction contracts (Civil East – St. Paul, and Civil West – Minneapolis) 
include $200,000 for construction access plans. Businesses will be notified of any changes to access at least 
two weeks prior to the start of construction. 
 
  Significant Activities: 

As of May 31, 2011, construction access plans have been developed by Civil East (St. Paul) and Civil 
West (Minneapolis) contractors for the portions of the Corridor that are under construction in 2011.  
These plans were developed based on input from business owners.  An example plan for Washington 
Avenue (Civil West) is included as Attachment E. 

Contractor Incentive Program: A contractor incentive program is being provided for the two major 
construction contracts (Civil East – St. Paul and Civil West – Minneapolis). This program is intended to 
encourage effective communication and cooperation between the contractor, businesses and residents. A 
Construction Communication Committee (“CCC”) comprised of business owners, residents, and other 
stakeholders will be created for each outreach sector identified in contract documents. The CCC will meet 
every two weeks to vote on identified evaluation criteria measuring contractor efforts to minimize construction-
related impacts and award quarterly incentives to contractors demonstrating compliance with these measures. 
The construction contracts include an $850,000 allowance (projectwide total) for the contractor incentive 
program. 

  Significant Activities: 

To date, two evaluations have taken place by CCC’s for the Civil East construction contract and two 
evaluations have taken place by CCC’s for the Civil West construction contract.  The following table 
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summarizes, by contract by quarter, the Contractor Incentive funds available and the amount the CCC 
voted to award, based on Contractor performance. 

 Civil East Civil West 

 Funds 
Available Funds Awarded Funds 

Available  Funds Awarded 

2010 – Quarter 4 $50,000 $46,920  
(94 percent of total) $10,000 $9,920  

(99 percent of total) 

2011 – Quarter 1 $40,000 $30,993  
(77 percent of total) $20,000 $20,000  

(100 percent of total) 

Total (to date) $90,000 $77,913  
(87 percent of total) $30,000 $29,920  

(over 99 percent of total) 

 

2.3.6  Project Communications:   

Construction Communication Plan (Special Signage):  

Construction signage will include “Open for 
Business” signage and other information 
alerting drivers and pedestrians to 
construction impacts or other relevant 
information (e.g., available parking, 
alternative access, etc.). Approximately four 
signs will be required per block of 
construction, and signs will be in place until 
substantial completion of construction of the 
surface elements of the project.   
 
   

 

 

Significant Activities: 

Construction signage is in place in areas where Civil East (St. Paul) and Civil West (Minneapolis) 
construction activities are ongoing.  An example of signage in place can be seen in the image above. 

Community Outreach Coordinators: Community Outreach Coordinators will be provided by the Metropolitan 
Council throughout project construction. The Community Outreach Coordinators act as a liaison between the 
public and local businesses, including minority-owned businesses, and project contractors. Community 
Outreach Coordinators are available to answer questions and direct specific construction related concerns back 
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to project contractors and the Metropolitan Council. The Metropolitan Council has dedicated $4,000,000 to this 
effort, which includes salary and benefits for a fully staffed Central Corridor Outreach and Communications 
Team for the four years of project construction from 2010 through 2013.  See Attachment F for a display of 
current Outreach staff and their contact information. 

2.4   Requests for Business Assistance and Response 

Several of the programs summarized in Section 3 involve direct assistance to businesses in the forms of loans, 
grants, or other direct assistance.  Programs that are managed in this way are listed below, along with information 
on the number of requests to receive assistance from these programs. 

Neighborhood Commercial Parking Program (City of St. Paul):  To date, a total of 50 applications have been 
received by the City of St. Paul and 24 projects have been funded (see Attachment C). 

Business Support Fund:  To date, a total of three applications have been received and three have been approved 
(one business withdrew and closed their business prior to receiving the requested loan).  CCPO Outreach staff 
compiled a list of 40 businesses who have inquired about the fund.  These businesses have been provided 
information about the records that they should be developing to submit with their applications. 

Business Improvement / Expansion Assistance:  To date six inquiries have been received – four businesses 
interested in support to purchase the properties in which their businesses are located and two businesses 
interested in expanding their space and/or inventory.  This program is just beginning and no formal applications 
have been received to use these funds. 

Business Façade Improvement Financing (City of Minneapolis):  To date, 16 applications have been received to 
access funds administered through this program with 15 applications approved for funding. 

2.5   Business Openings / Closings / Relocations 

The following update on number of Central Corridor business openings, closings, and relocations uses data 
gathered by CCPO Outreach staff.  Outreach staff maintains an inventory of Central Corridor businesses, which 
serves as a comprehensive contact database.  This inventory is a list of street-level business establishments that 
are found along the Central Corridor alignment from the West Bank area of Minneapolis to downtown St. Paul.     

The information below reflects changes to the CCPO inventory of businesses last updated by CCPO Outreach 
staff in February 2011.  As such, it represents changes occurring between February 2011 and May 31, 2011.  
Subsequent reports will provide information based on changes observed on a monthly basis. 

Change in Central Corridor Businesses (February 2011 to May 31, 2011) 

Business Openings 22 

Business Closings 14 

Business Relocations 
Off Corridor 

3 

Business Relocations 
On Corridor 

6 
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For more project information, contact the construction hotline at 651-602-1404 

 
 

 

 

Attachment A 

Summary of Monthly Complaints / Response  

  



Category Title Response

Response 
within 24 

hours

Response 
within 1 

week
General

Misc
Are there expected schedules posted anywhere and have ticket prices been 
determined? Robin responded to caller via email X

Access
The closure of Minnesota Street, between 11th and 12th streets near the Elmer L. 
Andersen Human Services Building and Parking Ramp.

Nkongo followed up; traffic police placed during PM 
peak to direct and improve movement 

Access
It has been 2 weeks now and I have heard nothing back on our discussion about 
Albert Street.

Rita responded to caller via email, Albert needs to 
remain closed

Access
He has two complaints. Albert St is still closed and has been closed for two weeks 
with no work being done Robin responded to caller via email X

Incidents
She said she had a couple of squads call in that there is a pothole in front of the 
CVS on University Ave

Greg Sorenson corresponded with Walsh to fix, 
Contractor filled potholes X

Incidents
He was driving down the road the wheel of his car went into pothole on University 
Ave, close to Snelling. It bent the rim on the tire, blew out

Rita responded to caller via phone, Contractor filled 
potholes X

Incidents Rain drainage
Robin forwarded information to Anne Myrechuck 
Walsh followed up X

Incidents There is major flooding in the lower level.
Michelle Webb responded to caller via phone & 
email X

Incidents There is a toxic smell coming from the skyway. Nkongo responded to caller via phone X

Mi
Looking for a car wash. In regards to the concrete dust that fell and wont come off 

Nk f d d t M D t X

Civil East (100 records)

Misc my car. Nkongo forwarded to MnDot X

Misc
Can you provide me the link to your web site where all project contractors and sub-
contractors are listed? Robin responded to caller via email X

Misc Would like to about some granite pavers.
Robin responded to caller via email, not being made 
available to the public because in poor condition X

Misc
If I want to go to the capitol building using the light rail, where could I get on toward 
MPLS on I94 Robin responded to caller via email X

Misc He has questions for an article for his high school paper on the Light Rail. Laura Baenen followed up X

Misc I'm looking for a construction schedule on the website and I'm coming up short. Robin responded to caller via email

Misc Despite his best efforts we are still not seeing much help here in the neighborhood. Robin responded to caller via email X
Misc Would like Rita to call him Today Rita responded to caller via phone X
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Category Title Response

Response 
within 24 

hours

Response 
within 1 

week
Misc Would like to know if you will meet your 2014 completion deadline. Rita responded to caller via phone X
Misc Did property taxes go up because of rail construction? Rita responded to caller via phone X

Misc Regarding getting some of the bricks located on University Ave east of Raymond. Robin responded to caller via email X
Misc Central Corridor stops Joey & Robin responded to caller via email X

Misc Regarding getting some of the bricks located on University Ave east of Raymond.
Robin responded that bricks are not being made 
available to public X

Misc Fact Sheet on Central Corridor Light Rail Transit, April 2011 Robin responded to caller via  email X

Misc trees on 12th street

Nkongo confirmed with design team trees marked 
with a red X will be cut as they conflict with the 
alignment X

Misc Wondering at what time this area becomes a problem. Please call. Nkongo responded to caller via phone
Misc 1347 university ave bp Rita responded to caller via phone X

Misc
i left messages regarding 1347 university ave BP i need to see how i can get help 
the situation is very bad please contact me 651 3434995

Michelle Webb responded to caller via phone & 
email X

Misc Permission to use photo? Laura responded to caller via phone X
Misc Wonders who the contractor is for University and Asbury location - Laura Callaghan responded to caller via phone X
Misc Rail Robin responded to caller via email
Misc noticed that they are pulling up the old Streetcar Rail. Robin responded to caller via email X

Where is a map that shows the exact planned route from Union Station to Target 
Misc

Where is a map that shows the exact planned route from Union Station to Target 
Center? Michelle Webb responded to caller via email X

Misc Would like to know how long the construction will take? Michelle Webb responded to caller via email X
Misc Awful, Awful, Awful Michelle Webb responded to caller via email X

Misc
Are there expected schedules posted anywhere and have ticket prices been 
determined Robin responded to caller via email X

Parking
You had said that you would e-mail copy of the parking lot remodel loan agreement 
to me at this e-mail address. Rita responded to caller via phone X

Parking Question on park & ride locations for Central Corridor project Nkongo responded to caller via email

Parking
During construction on Raymond Ave will the access to the US Bank parking lot be 
closed off Rita responded to caller via phone X

Parking
Would like to know how long the parking meters are going to be bagged in front of 
his business. Nkongo responded to caller via phone X

Parking Broken Parking meter,
Rita forwarded call to Christine Morrison at City of St 
Paul X
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Category Title Response

Response 
within 24 

hours

Response 
within 1 

week
Parking She has questions and concerns regarding the parking. Laura Callaghan responded to caller via phone X

Pedestrian Crossing guard for our event Thursday
Robin responded to caller via phone, decided they 
didn’t need one since Hampden ped signal in place X

Pedestrian The Pascal crossing is not pedestrian accessible. Robin responded to caller via email X

Pedestrian
Wondering what the construction will be like in June around 4th st, Wall, Broadway 
area. Dana responded to caller email

Pedestrian
:Hi to Robin and Rita. Sowa is calling because of walkway concerns around 
University and Vandalia. Robin responded to caller via email X

Pedestrian
My name is Mike Bailey and I am the CEO of Handi Medical Supply at 2505 
University Ave West in St. Paul. Rita responded to caller via phone X

Pedestrian Corridor biking? Robin responded to caller via email
Pedestrian Wondering when they are going to close the sidewalk in front of the store. Laura Callahan responded to caller by phone X
Pedestrian She is a disabled senior citizen that uses a walker. Robin forwarded information to Metro Transit t X
Safety 
Security

Caller is concerned about safety of traffic coming out of the Target store on Hamlin 
due to Albert being closed. Robin responded to caller via email X

Safety 
Security One of your signs was tagged with graffiti Rita responded to caller via phone X
Safety 
Security There is a temporary stop light there that the wind is blowing apart. Joey responded to caller X
Safety 
Security

Calling from the Ramsey County Communications Emergency Line. There is an 
individual off of Snelling and Fairview in the construction site,

Robin sent call to st Paul police. Walsh checked out 
site but found no damage. X

Safety 
Security

There are a couple of bolts sticking up in the drive located south east corner of 
University and Snelling Joey responded to caller via phone Rita to follow up X

Traffic
If during construction there is only going to be one lane in which to drive a car, can 
someone please pave that lane? Robin responded to caller via email X

Traffic Said he's concerned about pot holes at University and Fairview Contractor filled potholes X

Traffic Calling regarding a concern about a pot hole on 1841 University
Unable to respond, caller did not provide contact 
information, Contractor filled potholes X

Traffic
There is pothole at Fairview and University within your construction zone that needs 
to be repaired.

Rita responded to caller via phone, Contractor filled 
potholes X

Traffic They took the street signs down and were not put back.
Robin responded to caller via email, temp street 
signs installed X

Traffic Southbound traffic as it approaches University. Robin responded to caller via email X
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Category Title Response

Response 
within 24 

hours

Response 
within 1 

week
Traffic Regarding University and Raymond, Robin responded to caller via email X
Traffic Danica is calling regarding traffic management. Robin responded to caller via email X

Traffic Caller would like a call back in regards to closing lanes, she has some questions. Rita responded to caller via phone

Traffic
Extremely large pot hole in front of address listed, needs to be fixed, can cause 
damages.

Robin responded to caller via phone; Contractor 
filled potholes X

Traffic Pot hole on university, has been there for a long time.
Rita responded to caller via phone; Contractor filled 
potholes X

Traffic There is a big pot hole on university avenue just west of fairview avenue.
Robin responded to caller via email, Contractor filled 
potholes X

Traffic Pot Holes on University going West from Snelling to Prior pot holes
Robin responded to caller via email, Contractor filled 
potholes X

Traffic There is a large pothole at the corner of Hamline and University
Robin responded to caller via email, Contractor filled 
potholes X

Traffic The lights need to be fixed for traffic monitoring.
Rita unable to respond, caller did not provide 
contact information X

Traffic She is calling about the piece of Martin Luther King (MLK) Ave that has been closed. Shoua responded forwarded to Walsh to follow up
Traffic Aldine street sign has been missing for 3 weeks Safety sign installed on 5/31/11

T ffi Th li ht t U i it d V d li i t h t
Rita responded to caller via phone &  forwarded 
i t T ffi C t l XTraffic The light at University and Vandalia is way too short. issue to Traffic Control X

Traffic The timing is off at the Vandalia and Snelling light. Laura Callaghan responded to caller via phone
Traffic Needs to know how long Jackson Street will be closed. Dana responded to caller via email
Traffic Traffic is so backed up here because of all the left hand turns. Rita responded to caller via phone X
Traffic Thanks for improved Construction Update info Robin responded to caller via email
Traffic Detour Vandalia to Dale, very difficult to get to through that area Laura Callaghan responded to caller via phone X
Traffic Highway 280 weekend closure - May 13-16 Laura Callaghan responded to caller via email X

Traffic
Traffic is driving through his parking lot to avoid road blocks and there is not that 
much room.

Rita worked with contractor to install signs about no 
through traffic.

Traffic
The stop lights at Cleveland and University have taken extremely long since the 
construction Laura Callaghan responded to caller via phone X

Traffic The traffic flow is a nightmare on Hamline and University. Rita responded to caller via phone X

Traffic
Regarding heavy traffic/traffic not moving on Snelling and Concordia Saturday 
afternoon. Rita responded to caller via phone X
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Category Title Response

Response 
within 24 

hours

Response 
within 1 

week
Traffic Lightrail Rita responded to caller via email X

Traffic Coming off University if there was a left turn lane marked on the road it would help. Rita responded to caller via phone X

Traffic
She just witnessed one of you traffic flag men waving a semi to go that almost ran 
straight into another vehicle. Michelle Webb responded to caller via phone X

Traffic Is there any way a street sign can go up on Transfer Road? Rita responded to caller via email X

Traffic
At the intersection of University and Fairview the left turn lane is closed and it is 
marked at a right turn only.

Michelle Webb responded to caller via phone Brian 
a& Ryan to follow up X

Traffic
When you are driving from the south, the intersection of Raymond and University, at 
night the intersection Michelle Webb responded to caller via phone X

Traffic She would like to know why the street cleaners are out in rush hour traffic. Michelle Webb responded to caller via phone X

Traffic There are people doing rolling stops and not really stopping at the four way stop. Laura Callaghan responded to caller via phone X
Utilities Qwest work at Raymond and University? Brian Day (Qwest) responded to caller via phone X
Utilities There is a strong gas smell. They had Xcel Energy come out. Robin responded to caller via email X

Utilities
She is with Alliance Bank Center and has concerns about the Cedar St. between 5th 
and 6th in front of their building. Nkongo responded to caller via phone X

Vehicle 
Access Regarding the signage and the closure of streets in the area. Robin responded to caller via email X
Vehicle 
Access He has a question on the St Paul farmers market site. Please call. Dana responded to caller via phone X
Vehicle 
Access

He wants to know if the intersection of University Ave and Hampden will be open 
from 9/21 to 10/19 for access to the Dow Building. Rita responded to caller via phone X

Vehicle 
Access

He wants to know if the intersection of University Ave and Hampden will be open 
from 9/21 to 10/19 for access to the Dow Building. Robin responded to caller via phone

Vehicle 
Access Have barricades he needs removed before 5/14/2011 Nkongo responded to caller via phone X
Vehicle 
Access Missing sign for Aldine on University has still not been put back up Safety sign installed on 5/31/11

Incidents Heard that they will be shutting off the water tomorrow around Snelling and Fry.
Robin responded to caller via phone forwarded 
information to Karl as well. SPRW staff followed up.

Bus
He would like to know if there is public transportation between the U of M Hockey 
area and the Mall of America Jessica responded to caller via email X

Civil West (38 records)
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Category Title Response

Response 
within 24 

hours

Response 
within 1 

week

Bus
Would like to know if you will be having a bus stop close to her when construction 
starts. Jessica responded to caller via email X

Bus He is calling regarding the U of M transit way. Jessica responded to caller via email X
Bus Bus routing on 4th st and 17 Ave, was very congested yesterday 5/16. Jessica responded to caller via email X
Bus Bus Routes through U of M East Bank Jessica responded to caller via email X

Bus
Can Metro Transit place a bus stop under the Washington Avenue Bridge on East 
River Parkway Jessica responded to caller via phone X

Incidents There is water backing up down on Washington Ave. Joy Miciano responded to issue X
Misc Questions about the construction. Washington Ave bridge Robin responded to caller vie email X

Misc 720 Washington - Coordination of property owner project- painting corner of building
Jessica working with engineering staff to resolve; 
keeping property owner informed

Misc 720 Washington - Coordination of property owner project- waterproofing building
Jessica working with engineering staff to resolve; 
keeping property owner informed

Misc All Garbage Cans Gone from Washington
Jessica worked with city and contractor to restore 
garbage cans

Misc trees on Washington ave Jessica responded to caller via email X
Misc Looking for construction schedule for downtown Minneapolis for this summer. Jessica responded to caller via phone X

Misc
Property Owner would like the signage on the Right-of-Way post mounted so as to 
not damage his landscaping Jessica responded to caller via phone

Misc Construction started at 6:30 am. Jessica responded to caller via email Xp
Misc Wants to put a sign on a fence in front of the business. Dan responded to caller via email X
Misc Business Banners on Construction Fence Dan responded to caller via email X
Misc Would like to know about the Washington Avenue Pavers Jessica responded to caller via email X

Misc
Questions about the University of Minnesota Transitway after the CCLRT project is 
constructed Jessica responded to caller via email X

Parking
Needs to know how to exit parking ramp off Washington Ave so he can go to East 
River Road going south Jessica responded to caller via email X

Parking 4th Street (Dinkytown) parking Jessica responded to caller via email X

Parking
Construction Vehicles taking up metered parking and loading zones on Oak and 
Ontario Jesscia contacted AMJV constractor to follow up X

Pedestrian Will the Washington Bridge be open to pedestrian to cross? Jessica responded to caller via email X
Pedestrian U of M transitway Jessica responded to caller via email X
Traffic Washington Crossing At Church St Jessica responded to caller via phone X
Traffic Washington Avenue Bridge Jessica responded to caller via email X
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Response 
within 24 

hours

Response 
within 1 

week

Traffic U of MN central corridor detour issue needs fix prior to Washington Ave. closure Jessica responded to caller via email X

Traffic
At the intersection of University and 17th and 4th and 17th they should check the 
timing of the lights.

Jessica responded & delegated to Dan Soler & Nick 
Van Gunst X

Traffic Traffic not stopping at intersection of Harvard and Washington- signs needed Jesscia conacted AMJV constractor to follow up X
Traffic Traffic Cones from WB Cedar Ramp to 3rd Street too tight Joy Miciano responded to issue X
Traffic Unable to make the turn off Washington Ave between 19 and Cedar Jessica responded to caller via phone X
Traffic He stated that he has been re-routed to the west bank to get onto 35W South Jessica responded to caller via email X

Traffic
Need to know how long the ramp at Cedar/Washington ramps will be affected by this 
project. Jessica responded to caller via email X

Traffic LRT construction near the University Jessica responded to caller via email X

Traffic
He would like to know if he can use the 35W exit to get to the Baseline Tennis 
center. Jessica responded to caller via phone X

Utilities 720 Washington - Coordination of property owner project- water and sanitary lines
Jessica working with engineering staff to resolve; 
keeping property owner informed

Vehicle 
Access 35W Exit to Washington Ave./Cedar Ave. ?? Jessica responded to caller via email X
Vehicle 
Access Loading Zone for 700 Washington Joy Miciano responded to issue X
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Central Corridor LRT Meeting Summary      Attachment B1  
May 2011                

Page 1 of 6 or information about a specific meeting, contact the identified outreach coordinator: 
 
Joey Browner (651) 602-1953    Robin Caufman (651) 602-1457   Dana Happel (651) 602-1954      Jessica Hill (651) 602-1840          
Shoua Lee (651) 602-1014        Nkongo Cigolo (651) 602-1559     Rita Rodriguez (651) 602-1805   Dan Pfeiffer (651) 602-1952      
 

          
Date Start 

Time  
Meeting location and 

address 
Group/Host Topic/Purpose of 

Meeting 
Stakeholder 
Attendees 

Attendees 
Expected 

Project 
Contact  & 

Phone # 
5/4/11 3:00 PM Stassen Building, 600 Robert 

Street North, Room 2000, Saint 
Paul, MN 55155 

CCPO Capitol Area LRT Public 
Construction Information 
Meeting 

Capitol area 
employees and general 
public 

20 Lee, Shoua 

5/4/11 12:30 PM Council Chambers, Met 
Council, 390 N Robert Street, 
St. Paul 

TAAC Met Council - Transportation 
Accessibility Advisory 
Committee (TAAC) 

Members of the 
TAAC 

20 Hill, Jessica 

5/5/11 10:00 AM Securian Building, 401 Robert 
Street, Xcel Training Room 

CCPO Downtown St. Paul 
Construction Communication 
Committee Meeting 

CCC members, 
technical staff 

5 Happel, Dana 

5/11/11 1:00 PM Council Chambers, Met 
Council, 390 N Robert Street, 
St. Paul 

Met Council - CCMC Construction Update, bus 
route changes/outreach, 
workforce update 

CCMC membes, 
partner staff, general 
public 

40 Caufman, 
Robin 

5/11/11 5:30 PM 849 University Avenue, 
Brownstone Conference Room, 
St. Paul, MN 55104 

CCPO Victoria Station Art 
Committee Meeting 

Station Art Committee 
members 

5 Lee, Shoua 

5/11/11 6:00 PM Union Depot, Ramsey County 
meeting space, 214 East 4th 
Street, St. Paul, MN 55101 

CCPO Downtown Public 
Construction Information 
Meeting 

Downtown employees 
and general public 

10 Happel, Dana 

5/11/11 6:30 PM 849 University Avenue, 
Brownstone Conference Room, 
St. Paul, MN 55104 

CCPO Victoria Station Public Art 
Meeting 

residents, businesses, 
general public 

15 Lee, Shoua 

5/12/11 10:00 AM Stassen Building, 600 Robert 
Street North, Cafeteria, Saint 
Paul, MN 55155 

CCPO Capitol Area Construction 
Communication Committee 
Meeting 

CCC members, 
technical staff 

5 Lee, Shoua 

5/12/11 2:00 PM Grace University Lutheran 
Church, 324 Harvard Street SE, 
Minneapolis, MN 55414 

CCPO East Bank/Stadium Village 
Construction Communication 
Committee Meeting 

CCC members, 
technical staff 

10 Hill, Jessica 

5/17/11 10:00 AM 245 Cedar Avenue S, 
Minneapolis, MN 55414 

Met Council West Bank Construction 
Communication Committee 
Meeting 

West Bank CCC 
Members 

15 Pfeiffer, 
Daniel 

5/17/11 2:00 PM 245 Cedar Avenue S, 
Minneapolis, MN 55414 

Met Council West Bank Public 
Construction Information 
Meeting (PCIM) 

West Bank community 20 Pfeiffer, 
Daniel 
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Date Start 
Time  

Meeting location and 
address 

Group/Host Topic/Purpose of 
Meeting 

Stakeholder 
Attendees 

Attendees 
Expected 

Project 
Contact  & 

Phone # 
5/19/11 10:00 AM Securian Building, 401 Robert 

Street, Xcel Training Room 
CCPO – CCC Downtown St. Paul 

Construction Communication 
Committee Meeting 

CCC members, 
technical staff 

5 Happel, Dana 

5/25/11 3:00 PM Central Corridor Project Office 
Room 2/3, 540 Fairview Ave. 
N. Suite 200, St. Paul, MN 
55104 

CCPO – PCIM University Avenue Public 
Construction Information 
Meeting 

University Avenue 
West Employees and 
General Public 

20 Webb, 
Michelle 

5/25/11 3:00 PM Grace University Lutheran 
Church, 324 Harvard Street SE, 
Minneapolis, MN 55414 

CCPO – PCIM East Bank/Stadium Village  
Public Construction 
Information Meeting 

General public, 
Stadium Village 
businessesl, UofM 
Stakeholders 

10 Hill, Jessica 

5/26/11 10:00 AM Stassen Building, 600 Robert 
Street North, Room 2020, Saint 
Paul, MN 55155 

CCPO – CCC Capitol Area Construction 
Communication Committee 
Meeting 

CCC members, 
technical staff 

20 Lee, Shoua 

5/26/11 2:00 PM Grace University Lutheran 
Church, 324 Harvard Street SE, 
Minneapolis, MN 55414 

CCPO – CCC East Bank/Stadium Village 
Construction Communication 
Committee Meeting 

CCC members, 
technical staff 

10 Hill, Jessica 

5/26/11 4:00 PM Central Corridor Project Office 
2/3, 540 Fairview Ave N, St. 
Paul, MN 55104 

CCPO – CCC University Avenue 
Construction Communication 
Committee Meeting 

CCC members, 
technical staff 

20 Webb, 
Michelle 

5/5/11 12:00 PM El Bravo, 538 Rice Street, St. 
Paul 55103 

Midway Chamber Lunch on the Avenue Community, cooridor 
employees 

30 Caufman, 
Robin 

5/19/11 12:00 PM On's Kitchen Thai Cuisine, 
1613 University Ave, Saint 
Paul, MN 

Midway Chamber Lunch on the Avenue Community, cooridor 
employees 

30 Caufman, 
Robin 

5/2/11 10:00 AM Classic Retro At Pete's 2145 
University Avenue West  St. 
Paul,MN 

CCPO – Access Segment 1 Access meeting 
North 

Property Owner 4 Browner, Joey 

5/2/11 11:00 AM Park Midway Bank 2171 
University Avenue West St. 
Paul, MN 

CCPO – Access Segment 1 Access meeting 
North 

Bank Manager 4 Browner, Joey 

5/2/11 7:00 PM Central Corridor Resource 
Center, 1080 University 

District Councils Collaborative Community Agreements 
Coordinating Committee 

community, residential 
and business leaders, 

30 Caufman, 
Robin 
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Group/Host Topic/Purpose of 
Meeting 

Stakeholder 
Attendees 

Attendees 
Expected 

Project 
Contact  & 

Phone # 
Avenue W., Saint Paul elected officials 

5/2/11 12:00 PM Subway 2121 University 
Avenue West St. Paul, MN 

CCPO – Access Segment 1 Access meeting 
North 

Property owner 4 Browner, Joey 

5/3/11 10:00 AM 1647-1669-1671 University 
Avenue West St. Paul, MN 

CCPO – Access Segment 1 Access meeting 
North 

Property Owner 4 Browner, Joey 

5/3/11 1:00 PM 720 Washington Avenue SE, 
Minneapolis, MN, 55454 

AMJV – Access Business Access meeting: 
Bruegger's Bagels 

AMJV, CCPO, 
Business Manager 

3 Pfeiffer, 
Daniel 

5/3/11 2:00 PM Borders Books Midway Shopping area 
property manager 

Midway Shopping center 
access - confirmed 

Heather Nelson, 
property manager 

2 Caufman, 
Robin 

5/3/11 7:00 PM Profile Event Center, 2630 
University Ave SE, 
Minneapolis, MN, 55454 

City of Minneapolis Stadium Village & University 
Ave LRT Station Area Plan 
Public Open House 

City of Minneapolis, 
CCPO, residents 

50 Pfeiffer, 
Daniel 

5/3/11 12:00 PM Holiday Gas Station 2199 
University Avenue West St. 
Paul, MN 

CCPO – Access Segment 1 Access meeting 
North 

Property Manager 4 Browner, Joey 

5/4/11 3:00 PM 615 Washington Avenue SE, 
Minneapolis, MN, 55454 

AMJV – Access Business Access meeting: 
Great Clips 

AMJV, CCPO, 
Business Manager 

3 Pfeiffer, 
Daniel 

5/4/11 4:00 PM 714 Washington Avenue SE, 
Minneapolis, MN, 55454 

AMJV – Access Business Access meeting: 
Steady Tattoo/Axis Body 
Piercing 

AMJV, CCPO, 
Business Owner 

3 Pfeiffer, 
Daniel 

5/5/11 2:00 PM 720 Washington Avenue SE, 
Minneapolis, MN, 55454 

AMJV – Acess Business Access meeting: US 
Bank 

AMJV, CCPO, 
Business Manager 

3 Pfeiffer, 
Daniel 

5/5/11 6:00 PM Central Corridor Resource 
Center, 1080 University 
Avenue, St. Paul 55104 

Community Agreements 
Coordinating Committee 

Equitable Transit-Oriented 
Development Models 

Community, residents 30 Caufman, 
Robin 

5/6/11 11:00 AM 712 Washington Avenue SE, 
Minneapolis, MN, 55454 

AMJV Meeting at Sally's Saloon 
about fence removal 

AMJV, CCPO, 
Business & Property 
Owner 

4 Pfeiffer, 
Daniel 

5/6/11 2:30 PM 200 Oak Street SE, 
Minneapolis, MN, 55454 

AMJV – Access Business Access meeting: U 
of M Alumni Center 

AMJV, CCPO, CEO 
McNamara Alumni 
Center, Sales 
Managers 

5 Pfeiffer, 
Daniel 
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Attendees 

Attendees 
Expected 

Project 
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Phone # 
5/6/11 12:00 PM Thai Cafe, 371 University 

Avenue West, Saint Paul, MN 
55103 

Thai Café – Access Construction and access 
meeting 

business owner 2 Lee, Shoua 

5/10/11 7:30 AM Cupcake Park Midway Bank, Business 
networking event 

Project update Corridor businesses 10 Caufman, 
Robin 

5/10/11 11:00 AM 245 Cedar Avenue S, 
Minneapolis, MN, 55414 

AMJV – Access Business access meeting: 
Theatre in the Round 

AMJV, CCPO, 
Business Manager 

3 Pfeiffer, 
Daniel 

5/10/11 6:00 PM Central Corridor Resource 
Center, 1080 University 
Avenue, St. Paul 

District Council's 
Collaborative 

CACC Community Forum 
Panel on Equitable Economic 
Development and Jobs in the 
Central Corridor 

Residents, community 
leaders 

50 Caufman, 
Robin 

5/11/11 2:00 PM 275 E. 4th Street CCPO - Preconstruction Preconstruction Survey Property manager 1 Cigolo, 
Nkongo 

5/12/11 1:00 PM SugaRush, 712 University Ave 
W # B2, Saint Paul,  

SugaRush Construction and access Keoni Nguyen, 
business owner 

2 Lee, Shoua 

5/12/11 5:00 PM RiverCentre Great River Gathering Staff table with information 
about Central Corridor 

St. Paul community 
leaders 

50 Caufman, 
Robin 

5/13/11 10:30 AM 610 Washington Avenue SE, 
Minneapolis, MN, 55414 

CCPO Meeting at Village Wok 
about moving electrical 
service 

Central Corridor 
Project Office, Ames-
McCrossan Joint 
Venture, 
Egan/Collisys, Xcel 
Energy 

6 Pfeiffer, 
Daniel 

5/17/11 10:00 PM Big Top Liquor, CCPO Meeting to discuss Business 
Assistance Loan 

Business Owner 3 Rodriguez, 
Rita 

5/18/11 7:30 AM Us bank center 101 e 5th street 
suite 240 

CapitolRiver Council Variance for Cedar Street, 
CapitolRiver Council 

Board members 10 Happel, Dana 

5/18/11 3:00 PM Western Bank, 663 University 
Avenue, Saint Paul, MN 55103 

Western Bank Vice President Western Bank - Construction 
and access update 

Mary Jo Simbeck 2 Lee, Shoua 

5/18/11 6:00 PM Dar al Quba, 1501 6th Street, 
Minneapolis, MN, 55454 

Monthly Neighborhood 
Organization Meeting 

West Bank Community 
Coalition 

Community Members, 
CCPO Outreach 

20 Pfeiffer, 
Daniel 

5/19/11 8:00 AM Gordon Parks High School, 
1212 University Avenue, Saint 
Paul, MN 55104 

Gordon Parks High School Hiawatha LRT Tour with 
Gordon Parks High School 
students and faculty 

students and faculty, 
transit riders 

50 Lee, Shoua 
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5/19/11 8:30 AM MN Transportation Museum - 

193 Pennsylvania Avenue East, 
Saint Paul, MN 55117 and the 
State Capitol 

CCPO, Diversity/Workforce Youth Outreach Event Henry High School 
Students 

45 Caufman, 
Robin 

5/19/11 1:00 PM Wells Fargo Place, 30 East 7th 
Street, St. Paul, MN 55101 

Wells Fargo Place 
management 

Construction schedule update Employees 50 Happel, Dana 

5/19/11 2:30 PM 4th and Jackson Federal Courthouse Meeting with Cha/Courthouse Property manager 1 Cigolo, 
Nkongo 

5/19/11 2:30 PM Radisson Hotel, 615 
Washington Avenue SE, 
Minneapolis, MN 55414 

SCVA monthly meeting Stadium Village Commercial 
Association Board Meeting 

Business Owners of 
Stadium Village 

20 Pfeiffer, 
Daniel 

5/19/11 4:00 PM Augsburg Gateway Center, 
2211 Riverside Avenue, 
Minneapolis, MN 55414 

Monthly WBBA Board 
Meeting 

West bank Business 
Association Board Meeting 

Business Owners and 
Community Members 
of West Bank 

30 Pfeiffer, 
Daniel 

5/20/11 8:30 AM MN Transportation Museum - 
193 Pennsylvania Avenue East, 
Saint Paul, MN 55117 and the 
State Capitol 

CCPO, Diversity/Workforce Youth Outreach Event Washburn High 
School Students 

45 Caufman, 
Robin 

5/23/11 10:00 AM SPI Printing & Graphics 2111 
University Avenue West St. 
Paul, MN 

CCPO – Acces Segment 1 Aceess meeting 
North 

Property Owner 4 Browner, Joey 

5/23/11 11:00 AM 610 Washington Avenue SE, 
Minneapolis, MN, 55454 

AMJV Meeting with Bill Chan, 
Owner of Village Wok about 
moving electrical service 

CCPO, AMJV, 
Egan/Collysis, 
Business Owner 

6 Pfeiffer, 
Daniel 

5/23/11 12:00 PM Major Tire Company 1831 
University Avenue West  St. 
Paul, MN 

CCPO – Access Segment 1 Access meeting   
North 

Property Owner 4 Browner, Joey 

5/23/11 12:00 PM Major Tire Company 1831 
University Avenue West  St. 
Paul, MN 

CCPO – Access Segment 1 Access meeting  
North 

Property Owner 4 Browner, Joey 

5/24/11 8:00 AM St. Joe's hospital, 45 West 
Tenth Street, St. Joseph’s Board 
Room, St. Paul, MN 55101 

Fitzgeral Block Club Fitzgerald Block Club Neighborhood group 20 Happel, Dana 
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Date Start 
Time  

Meeting location and 
address 

Group/Host Topic/Purpose of 
Meeting 

Stakeholder 
Attendees 

Attendees 
Expected 

Project 
Contact  & 

Phone # 
5/24/11 9:00 AM 606 Washington Avenue SE, 

Minneapolis, MN, 55454 
AMJV Meeting with Todd Dupont, 

Owner Big 10 about moving 
electrical service 

CCPO, AMJV, 
Egan/Collysis, 
Business Owner 

6 Pfeiffer, 
Daniel 

5/24/11 10:00 AM 1825,1841,1845 University 
Avenue West St. Paul, MN 

CCPO – Access Segment 1 Access meeting 
North 

GoodWill- Easter 
Seals property owner 

4 Browner, Joey 

5/24/11 1:30 PM 1919 University Avenue West 
St. Paul, MN 

CCPO – Access Segment 1 Access meeting 
North 

Property Manager 4 Browner, Joey 

5/24/11 12:00 PM Open Cities Health Center on 
409 North Dunlap Street 

Midway Chamber Project update Midway businesses, 
leaders 

15 Caufman, 
Robin 

5/24/11 12:00 PM 1949,1951,1955 University 
Avenue West St. Paul, MN 

CCPO – Access Segment 1 Access meeting 
North 

Property Owner 4 Browner, Joey 

5/25/11 8:30 AM Crowne Plaza St. Paul 
Riverfront Hotel, 11 East 
Kellogg Boulevard, St. Paul, 
Minnesota 

CTS Annual Research 
Conference (May 24-25, 2010) 

Conference:  Outreach 
During Major Construction 
Projects 

Transportation 
professionals 

25 Caufman, 
Robin 

5/26/11 1:00 PM Alliance Bank Center, 55 East 
Fifth Street, Suite 200 , St. 
Paul, MN 55101 

CCPO Construction Update meeting 
with Cedar Street properties 

Cedar Street property 
managers/owners 

15 Happel, Dana 

5/26/11 1:30 PM 1900 West County Road I, 
Shoreview, MN 55126 

MNDOT Business Outreach and How 
to Evaluate Your Efforts 

MNDOT and other 
agency staff, 
transportation pla 
nners 

30 Caufman, 
Robin 
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Joey Browner (651) 602-1953    Robin Caufman (651) 602-1457   Dana Happel (651) 602-1954      Jessica Hill (651) 602-1840          
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Date Start 

Time  
Meeting location and 

address 
Group/Host Topic/Purpose of 

Meeting 
Stakeholder 
Attendees 

Attendees 
Expected 

Project 
Contact  & 

Phone # 
6/1/11 3:00 PM Stassen Building, 600 Robert 

Street North, Room 2000, Saint 
Paul, MN 55155 

CCPO – PCIM Capitol Area LRT Public 
Construction Information 
Meeting 

State Capitol complex 
employees, general 
public 

20 Lee, Shoua 

6/2/11 10:00 AM Securian Building, 401 Robert 
Street, Xcel Training Room 

CCPO – CCC Downtown St. Paul 
Construction Communication 
Committee Meeting 

CCC members, 
technical staff 

5 Happel, Dana 

6/8/11 1:00 PM Council Chambers, Met 
Council, 390 N Robert Street, 
St. Paul 

Met Council - CCMC Construction update, 
Discover Central Corridor, 
construction update on other 
construction projects 

CCMC membes, 
partner staff, general 
public 

40 Caufman, 
Robin 

6/8/11 3:00 PM  CCPO – PCIM Downtown St. Paul Public 
Construction Information 
Meeting 

Downtown employees 
and general public 

40 Happel, Dana 

6/9/11 2:00 PM Grace University Lutheran 
Church, 324 Harvard Street SE, 
Minneapolis, MN 55414 

CCPO – CCC East Bank/Stadium Village 
Construction Communication 
Committee 

CCC members, 
technical staff 

15 Pfeiffer, 
Daniel 

6/9/11 4:00 PM Central Corridor Project Office 
2/3, 540 Fairview Ave N, St 
Paul, MN 55104 

CCPO – CCC University Avenue 
Construction Communication 
Committee Meeting 

CCC members, 
technical staff 

20 Webb, 
Michelle 

6/16/11 10:00 AM First national Bank, 332 
Minnesota Street, Capital 
Room, st. paul, MN 55101 

CCPO – CCC Construction Communication 
Committee meeting 

CCC members, 
technical staff 

15 Happel, Dana 

6/21/11 10:00 AM 245 Cedar Avenue S, 
Minneapolis, MN 55414 

CCPO – CCC West Bank Construction 
Communication Committee 
Meeting 

CCC members, 
technical staff 

15 Pfeiffer, 
Daniel 

6/21/11 2:00 PM 245 Cedar Avenue S, 
Minneapolis, MN 55414 

CCPO – PCIM West Bank Public 
Construction Information 
Meeting (PCIM) 

West Bank community 20 Pfeiffer, 
Daniel 

6/22/11 2:00 PM Grace University Lutheran 
Church, 324 Harvard Street SE, 
Minneapolis, MN 55414 

CCPO – CCC East Bank/Stadium Village 
Construction Communication 
Committee Meeting 

CCC members, 
technical staff 

10 Hill, Jessica 

6/22/11 3:00 PM Central Corridor Project Office 
2/3, 540 Fairview Ave N, St. 

CCPO – PCIM University Avenue Public 
Construction Information 

University Avenue 
West employees and 

20 Webb, 
Michelle 
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Date Start 
Time  

Meeting location and 
address 

Group/Host Topic/Purpose of 
Meeting 

Stakeholder 
Attendees 

Attendees 
Expected 

Project 
Contact  & 

Phone # 
Paul, MN 55104 Meeting general public 

6/22/11 3:00 PM Grace Lutheran Church, 324 
Harvard Street SE, 
Minneapolis, MN, 55454 

CCPO – PCIM East Bank Public 
Construction Information 
Meeting (PCIM) 

Hennepin County, 
Minneapolis, UofM, 
Community members 

35 Pfeiffer, 
Daniel 

6/23/11 2:00 PM Grace University Lutheran 
Church, 324 Harvard Street SE, 
Minneapolis, MN 55414 

CCPO – CCC East Bank/Stadium Village 
Construction Communication 
Committee 

CCC members, 
technical staff 

15 Pfeiffer, 
Daniel 

7/13/11 1:00 PM Council Chambers, Met 
Council, 390 N Robert Street, 
St. Paul 

Met Council - CCMC TBD CCMC membes, 
partner staff, general 
public 

40 Caufman, 
Robin 

7/19/11 10:00 AM 245 Cedar Avenue S, 
Minneapolis, MN 55414 

CCPO- CCC West Bank CCC CCC members, 
technical staff 

15 Pfeiffer, 
Daniel 

7/19/11 2:00 PM 245 Cedar Avenue S, 
Minneapolis, MN 55414 

CCPO – PCIM West Bank Public 
Construction Information 
Meeting (PCIM) 

West Bank community 20 Pfeiffer, 
Daniel 

7/27/11 3:00 PM Central Corridor Project Office 
2/3, 540 Fairview Ave N, St. 
Paul, MN 55104 

CCPO – PCIM University Avenue Public 
Construction Information 
Meeting 

University Ave W 
employees and general 
public 

20 Webb, 
Michelle 

7/27/11 3:00 PM Grace University Lutheran 
Church, 324 Harvard Street SE, 
Minneapolis, MN 55414 

CCPO – PCIM East Bank Public 
Construction Information 
Meeting (PCIM) 

Hennepin County, 
Minneapolis, UofM, 
Community members 

35 Pfeiffer, 
Daniel 

7/28/11 2:00 PM Grace University Lutheran 
Church, 324 Harvard Street SE, 
Minneapolis, MN 55414 

CCPO - CCC East Bank/Stadium Village 
Construction Communication 
Committee 

CCC members, 
technical staff 

15 Pfeiffer, 
Daniel 

6/16/11 12:00 PM J.J.'s Fish and Chicken , Midway Chamber Lunch on the Avenue Community, cooridor 
employees 

30 Caufman, 
Robin 

6/30/11 12:00 PM Fortune Wok, S125 Fairview 
Avenue North, Saint Paul, 
Minnesota 

Midway Chamber Lunch on the Avenue Community, cooridor 
employees 

30 Caufman, 
Robin 
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Joey Browner (651) 602-1953    Robin Caufman (651) 602-1457   Dana Happel (651) 602-1954      Jessica Hill (651) 602-1840          
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Date Start 
Time  

Meeting location and 
address 

Group/Host Topic/Purpose of 
Meeting 

Stakeholder 
Attendees* 

Attendees 
Expected 

Project 
Contact  & 

Phone # 
6/1/11 11:00 AM Thoemke & Sons,LLC 1885 

University Avenue West St. 
Paul, MN 

CCPO – Access Segment 1 Access meeting 
North 

Property Owner 4 Browner, Joey 

6/2/11 7:30 PM St. Anthony Park Recreation 
Center, 890 Cromwell Avenue 

St. Anthony Park CCLRT Construction Update 
Presentation 

St. Anthony Park Land 
Use Committee 

12 Rodriguez, 
Rita 

6/6/11 7:00 PM Central Corridor Resource 
Center, 1080 University 
Avenue W. 

District Councils Collaborative Community Agreements 
Coordinating Committee 

Community leaders, 
elected officials 

20 Caufman, 
Robin 

6/15/11 6:00 PM Dar al Quba, 1501 6th Street, 
Minneapolis, MN, 55454 

Monthly Neighborhood 
Organization Meeting 

West Bank Community 
Coalition 

Community Members, 
CCPO Outreach 

20 Pfeiffer, 
Daniel 

6/23/11 2:30 PM Radisson Hotel, 615 
Washington Avenue SE, 
Minneapolis, MN 55414 

SCVA monthly meeting Stadium Village Commercial 
Association Board Meeting 

Business Owners of 
Stadium Village 

20 Pfeiffer, 
Daniel 

6/23/11 4:00 PM Augsburg Gateway Center, 
2211 Riverside Avenue, 
Minneapolis, MN 55414 

Monthly WBBA Board 
Meeting 

West bank Business 
Association Board Meeting 

Business Owners and 
Community Members 
of West Bank 

30 Pfeiffer, 
Daniel 

7/13/11 7:00 PM 4300 West River Parkway, 
Minneapolis, MN 

Becketwith Home Presentation to Becketwith 
Home 

CCPO, Community 
Members 

70 Pfeiffer, 
Daniel 

7/20/11 6:00 PM Dar al Quba, 1501 6th Street, 
Minneapolis, MN, 55454 

Monthly Neighborhood 
Organization Meeting 

West Bank Community 
Coalition 

Community Members, 
CCPO Outreach 

20 Pfeiffer, 
Daniel 

7/21/11 2:30 PM Radisson Hotel, 615 
Washington Avenue SE, 
Minneapolis, MN 55414 

SCVA monthly meeting Stadium Village Commercial 
Association Board Meeting 

Business Owners of 
Stadium Village 

20 Pfeiffer, 
Daniel 

7/21/11 4:00 PM Augsburg Gateway Center, 
2211 Riverside Avenue, 
Minneapolis, MN 55414 

Monthly WBBA Board 
Meeting 

West bank Business 
Association Board Meeting 

Business Owners and 
Community Members 
of West Bank 

30 Pfeiffer, 
Daniel 

7/23/11 11:00 AM TBD American Council on the Blind 
of Minnesota 

Project update Blind stakeholders 30 Caufman, 
Robin 
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For more project information, contact the construction hotline at 651-602-1404 
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Attachment C
Neighborhood Commercial Parking Projects Funded

Forgivable Loans Approved Expended Remaining
1. 345 University: Metro Social Serv. $25,000.00 $0.00 $25,000.00
2. 353 University: Ha Tien Market $25,000.00 $0.00 $25,000.00
3. 377 University: May's Market $25,000.00 $0.00 $25,000.00
4. 389-393 University: Anh's Hair Salon $25,000.00 $0.00 $25,000.00
5. 489 Arundel: Remote Parking for 441 U. $25,000.00 $0.00 $25,000.00
6. 575 University: Unidale Insurance $25,000.00 $0.00 $25,000.00
7. NW Corner Dale/University $150,000.00 $0.00 $150,000.00
8. SE Corner St.Albans/University $150,000.00 $0.00 $150,000.00
9. 739 University: Trung Nam $25,000.00 $0.00 $25,000.00
10. 750 University: Cambodian Employment $25,000.00 $0.00 Withdrawn
11. 850-856 University:Tai Hoa BBQ/T.C. Nails $50,000.00 $0.00 $50,000.00
12. 860-866 University: Best Steak/EW Beauty $50,000.00 $47,500.00 $2,500.00
13. 904-908 University: Thong Auto/Williams $75,000.00 $37,500.00 $37,500.00
14. 933 University: Safety Care $25,000.00 $0.00 $25,000.00
15. 979 University: Shear Pleasure $25,000.00 $0.00 $25,000.00
16. 1133-1141 University: Kimble/Monuments $50,000.00 $38,691.90 $11,308.10
17. 1159 University: Vietnam Center $25,000.00 $10,116.48 $14,883.52
18. 1449 University: Hair Salons $25,000.00 $0.00 $25,000.00
19. NE block Snelling/University $150,000.00 $0.00 $150,000.00
20. NW block Snelling/University $250,000.00 $0.00 $250,000.00
21. 1647 University/Hammond Awards $25,000.00 $0.00 $25,000.00
22. 1685 University: Milbern Clothing $25,000.00 $0.00 $25,000.00
23. 2121 University: Subway $25,000.00 $0.00 $25,000.00
24. 2447 University: Design Press $25,000.00 $24,982.00 $18.00

$1,325,000.00 $158,790.38 $1,141,209.62
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For more project information, contact the construction hotline at 651-602-1404 

 

 

 

Attachment D 

FY 2010 U7 
Accomplishments Report 

 



PROPSPROPSP 

FY2010: U7 Project Twelve Month Accomplishments  

 

From April 1, 2010 to March 31, 2011 the U7 Staff, NDC staff and NDC 

Consultants provided one-on-one technical assistance to a total of 119 clients 

(this number includes Rondo Library Business Resources Center numbers of 

clients serves). Below is the breakdown of results - showing the variety and intensity 

of business support services and resources being provided to small business owners by 

the U7 Project staff, NDC staff, and NDC Consultants. 

 

Rondo Library BRC:  There were a total of 65 BRC entrepreneur visits in 

FY2010. There were 31 total visitors, with 42 returning visits to the BRC 

from April 2010 to March 2011. The BRC staff and interns provided 115.5 hours of 

basic-level TA to the entrepreneurs during FY2010. The BRC is staffed by Sia Lo, 

Small Business Consultant and graphic design interns. The BRC has provided technical 

assistance services that included: internet and computer access, marketing, industrial 

analysis/research, business plan assistance, and basic computer training.  
 
One-on-One Technical Assistance:  During FY2010 U7 Staff, NDC Staff and NDC 

Consultants provided 2750.5 hours of one-on-one technical assistance to 88 

businesses on University Avenue and Lowertown, St. Paul (TA hours include the hours 

provided by the U7 Graphic Designers, interns, NDC Loan Officers and the U7 Project 

Manager). The no-cost to low-cost services provided to small businesses included: 

a) General Business Management 

b) Marketing and Market Research 

c) Financial Health Consultations; Cash flow projections 

d) Record-Keeping and Accounting 

e) Business Planning and Research 

f) Retail, Grocery and Salon Business Management 

g) Computer Training 

h) Assistance with contractors and bids 

i) Creation of data management systems; point of sale systems, inventory list, customer 

contact list 

j) Industry Analysis 

k) Training 

 
Results Driven Marketing: Since April 1, 2010, the U7 design staff, design interns, and 

design consultants combined have created 48 logos, 33 business cards, 17 websites and 

64 other design or interactive marketing pieces for University Avenue small business 

owners. 

a) Creation of Website and Web 2.0 presence 

b) Marketing plan assistance 

c) Social media presence 

d) Direct marketing to customers 

e) Creation of brand identity systems, and other print and web based materials 
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Financial Health Consultations: To date, 32 University Avenue businesses have 

or are currently participating in an intense financial health consultations 

performed by U7 Small Business Consultants and interns. The services provided have 

been mainly assisting owners with cash-flow analysis, inventory, tracking of sales, 

forecasting and putting savings plans in place. 
 

U7/NDC Rondo Workshops: Since April 1, 2010, 51 workshops were offered and 

attended by over 280 entrepreneurs and businesses. The following is a list of the 

workshop topics offered throughout FY2010, free of charge to attendees: 

 

NDC/U7 Rondo Workshops # of Times Offered 

Business Training Orientation 8 

Computer Basics 1 

Creative Marketing Techniques 3 

Customer Service 2 

Demographics Now 4 

Financing Your Business 2 

Industry Analysis 5 

Internet Marketing 5 

Legal Workshop & Intellectual Property Law 4 

Low-Cost/No-Cost Marketing Tools 1 

Shoebox Record Keeping 2 

Social Networking to Increase Sales (New in 2010) 2 

Survive and Thrive in Tough Times 2 

Survive Light Rail Construction (New in 2010) 1 

Understanding Basic Accounting 6 

Website Development 3 

 

 

U7 and NDC Loan Activity: In 2010, 12 Loans have been approved and closed to 

University Avenue businesses, with the total amount financed being $238,830. 

The loan applications received have been much greater, however not all applicants 

move to the approval process. For those applications that are not “ready” for 

financing the applicants are provided with technical assistance, training and one-on-one 

consultation to strengthen the applicants request. 
 

Matching Marketing Grants: The total dollars required to launch the small business 

marketing matching grant program is yet to be retained; however, U7 staff have 

provided 10 matching grants to 10 small businesses. The grants were used to 

offset the cost of printing, signage costs, and marketing activities.  

 

Matching Façade Grants: The total dollars required to launch the small business 

façade matching grant program is yet to be retained; however, the U7 staff, Greater 

Frogtown staff and Sparc staff work to close to façade grants in the last six months. 

Greater Frogtown approved the Best Steak House application for approximately 

$30,000 of improvements and the businesses is awaiting their façade improvement 

work to begin in the spring. Sparc approved Flamingo Restaurants’ application and 
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they were awarded approximately $7,300 in façade improvement. Flamingo’s signage 

work is one quarter of the way completed and the remaining work will be completed 

in the spring. Greater Frogtown is also starting another façade project with Metro 

Social Services.  

 

Entrepreneurship Training: One avenue of the work that has been a bright spot 

for NDC and U7 is the work of the U7 staff in getting University Avenue businesses 

enrolled in the NDC Entrepreneurship Training Class. Three U7 Clients (Johnny 

Baby’s, East African Injera, Marvin Scroggins – Accounting Consultant), are 

due to graduate from the winter course and U7 staff have a few more University 

Avenue businesses applying of the spring session. U7 staff and NDC staff are very 

excited about existing business owners becoming NDC graduates and engaging in the 

process.  

 

Marketing of the U7 Project: The U7 Project designed effective marketing web and 

printed materials, created and have maintained the U7 website (universityseven.org); 
and were mentioned in fourteen press articles in FY2010. The U7 staff also presented 

information about U7 for several audiences and at many events that include: 
a) University Avenue Business Association Events 

b) Asian Economic Development Association Events 

c) District 7 meetings 

d) Business Resources Collaborative meetings and events 

e) Sustainable Communities Initiative presentations 

f) Living Cities meetings 

g) Presentation to  Small Business Administration – Federal level representatives 

h) Testifying to the FTA 

i) Saint Paul Department of Planning and Economic Development  

j) Several presentations to local non-profit groups that serve local businesses and 

homeowners 

k) A presentation to the Minneapolis Women’s Group 

l) Presentations before foundations and foundation conference bus tours 

 

The U7 Team has also, in the last six months, created and distributed a U7 

Newsletter. We have two issues that have been delivered to our stakeholders, a 

September and December issue. The responses to the newsletter have been positive. 

 

U7 by the Numbers 

The following two tables quickly provide an update on U7 performance for the fiscal 

year. The table [Table 1] demonstrates U7’s status on the small business services 

provided along with noting FY2010 intended goals per activity.  We believe each table 

provides the full picture of U7 accomplishments for FY2010. 
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Table 1 

U7 Year Two 
FY2010 

Small Business 

Support & Resource 

Activities 

U7 Year-Two Goals per Activity 

FY2010  
April 1 to March 30, 2011 
12 Month Goals  

U7 Year Two   

End Of Year Accomplishments  

FY2010 
April 1, to March 31, 2011 

12 month Results 

Loans to Small 

Businesses 

Goal:    30 loans worked on with 

            20 loans approved and closed 

12 Loans Approved and 

Closed in 2010  
 

14 Loans Approved and Closed since 

April 1, 2009 
 

Total amount of Loan dollars 

provided in 2010 $238,830  
 

Since April 1, 2009 Total amount 

of Loan dollars provided  

$268,830 

Matching Grants to 

Small Businesses 

Goal:    20 marketing matching grants  

            provided  

             

  

 

 

Goal:     5 matching façade grants  

             provided 

10 marketing grants provided 

for a total of $1,300 (to date) 

 
Complete grant funds not yet 

available 

 

2 façade grants provided with 

a total of $37,326  

 
Complete grant funds not yet 

available 

One-on-One 
Technical 

Assistance (TA) 

Goal:    Provide base-level one-on-one  
            TA to100 small businesses  

 

 

 

Goal:    Provide Professional one-one 

            one TA to100 businesses 

 

 

 

 

 

 
The yearly goal for one-on-one technical 

assistance directly to small business is 1,110 

hours. 

 

119 business provided with 
base-level TA for FY2010; this 

number includes BRC numbers 

 

 

88 business provided with 

Professional-level TA (Results 

Driven Marketing) for FY2010 

 
Since April 1, 2009 – 

187 Total Clients Served (includes 

BRC numbers) 

 

FY2010 Total: 2750.5 of TA 

hours provided 
 

Since April 1, 2009 – Total of 

3,900.4 of TA hours 
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Small Business 

Workshops 

Goal:    Goal:    24 workshops conducted  51 Workshops provided with 

280 folks in attendance for 

2010 
 

Since April 1, 2009 to present 90 

workshops conducted with 416 

attendees 

Business Resource 

Center  

Goal:    150 entrepreneurs visit and  

            utilize the BRC 

31 new entrepreneurs visits, 

42 returning visits for 2010. A 

Total of 65 BRC visits in 

2010. 

 

115.5 hours of TA provided in 

2010 
 

Since BRC opened June 2009, it has 

assisted 47 entrepreneurs– with 

over 85 visits and 135.5 hours of 

technical assistance provided 
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For more project information, contact the construction hotline at 651-602-1404 
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(Washington Avenue – Minneapolis) 
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AMJV Access Plan Map
 Northside Washington Ave: Harvard to Oak St as of May 16, 2011

 5/23/11 Road Closed/Work Zone

Sidewalk/Walkway Closed

Driveway

Main Door Access

Secondary/Back Door

Vehicle Access

Pedestrian Access

Loading Zone/Dock        

Metered Parking

Metered Parking-
Temporarily Unavailable

Metered Parking-
Permanently Eliminated

Construction Fence

Barrier           

Notes:
Metered parking on cross streets 
may be temporarily unavailable 
when work is occurring in the 
intersection.

If Harvard St is closed, Walnut St 
must remain open for vehicles 
and pedestrians. If Walnut St is 
closed, Harvard St must remain 
open.

XXXX

XXXX

Note: Plan not to scale



Note: Plan not to scale
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Driveway
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Metered Parking

Metered Parking-
Temporarily Unavailable

Metered Parking-
Permanently Eliminated

Construction Fence

Barrier            

Notes:
Metered parking on cross streets 
may be temporarily unavailable 
when work is occurring in the 
intersection.

If Harvard St is closed, Walnut St 
must remain open for vehicles 
and pedestrians. If Walnut St is 
closed, Harvard St must remain 
open.
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AMJV Access Plan Map
 Southside Washington Ave: Harvard to Oak St as of May 16, 2011
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For more project information, contact the construction hotline at 651-602-1404 
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Community Outreach Coordinators
Central Corridor LRT

 
 

Mission: The purpose of the outreach 
team is to be an intermediary for the 
Metropolitan Council and the commu-
nity on the Central Corridor LRT 
project. We will do this by building 
relationships with the public by 
informing, listening, and gathering 
feedback throughout engineering, 
construction and operation.

¥̈94

Dec 2010

Minneapolis- Downtown to Emerald St. Paul West- Emerald to Griggs St. Paul East- Griggs to I94 Downtown St. Paul- I94 to Lowertown

New Stations: West Bank, East Bank, 
Stadium Village, 29th Ave.

Stations: Westgate, Raymond Ave., Fairview 
Ave., Snelling Ave., Hamline Ave

Stations: Lexington Pkwy., Victoria St., Dale 
St., Western Ave., Rice St., Capitol East

Stations: 10th St., 4th & Cedar St.,             
Union Depot

(651) 602-1840
jessica.hill@metc.state.mn.us

(651) 602-1952
daniel.pfeiffer@metc.state.mn.us

Jessica Hill
Minneapolis - Lead

Dan Pfeiffer 
Minneapolis - Intern

(651) 602-1805
rita.rodriguez@metc.state.mn.us

(651) 602-1953
joey.browner@metc.state.mn.us

Rita Rodriguez
St. Paul West - Lead

Joey Browner
St. Paul West - Alternate

Greater Metro Area - Lead 

Shoua Lee
St. Paul East - Lead

(651) 602-1014 
shoua.lee@metc.state.mn.us

Dana Happel
Downtown St. Paul

(651) 602-1954
dana.happel@metc.state.mn.us

Nkongo Cigolo

St. Paul East - Alternate
Downtown St. Paul - Alternate

(651) 602-1559
nkongo.cigolo@metc.state.mn.us

 - Lead
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