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Minnesota Closed
Landfill Program
Executive Summary
1994 Landfill Cleanup Act (Act) created Minnesota’s
Closed Landfill Program (CLP). The CLP is an alternative
to Superfund for closed landfills and the first program of
its kind in the nation.
The Act (Minn. Stat. § 115B.412, subd. 10) requires the
Minnesota Pollution Control Agency (MPCA) to provide a
report to the legislature on past fiscal-year activities and
anticipated future work. This report fulfills the
requirement and covers fiscal year 2002 (FY02), which
was from July 1, 2001, to June 30, 2002.

Program Overview
The MPCA is authorized under the Act to initiate cleanup
actions, complete closures, take over long-term operation
and maintenance, and reimburse eligible parties for past
cleanup costs at 106 qualified closed state-permitted
landfills. Before the landfills are accepted into the CLP,
the requirements of a Binding Agreement (BA) must be
met.
In 2000, the legislature enacted amendments to the Act
which changed CLP entry qualifications to allow for
additional landfills to enter the CLP. Based on these
legislative changes, MPCA staff anticipates that two or
three additional landfills will enter the CLP in FY03.
Through June 30, 2002, 106 landfills have signed a BA
and 105 have received a Notice of Compliance (NOC), the
final administrative step before the state typically takes
over landfill operations and maintenance.

Achievements

2002

The CLP is in its eighth year and a
significant amount of construction
activity has taken place. The goal of
the CLP is to bring each landfill in the
program up to standards which should
be protective of public health and the
environment. The CLP is over half
way toward reaching that goal.
During FY02 the following
accomplishments were realized:

n 14 construction projects underway/
completed;
n 6 percent further reduction to date
in the total amount of leachate that
can be controlled flowing to
ground water due to the placement
of adequate covers;
n 2 percent more of the landfill gas
generated by CLP landfills that was
economically feasible to be
captured, was destroyed prior to
being released into the atmosphere;
n 2 Binding Agreements signed; and
n 3 Notices of Compliance issued.
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Program Accomplishments
The following list summarizes accomplishments
from the establishment of the CLP through FY02:

n 106 Binding Agreements signed;
n 105 Notices of Compliance issued;
n All reimbursements to landfill owners/operators
and responsible parties have been completed
totaling $37,883,128;
n Environmental Protection Agency (EPA)
reimbursements have been completed totaling
$4,006,550;
n 54 construction projects underway/completed;
n 70.3 percent total reduction in the amount of
controllable leachate flowing to ground water due
to the placement of adequate covers; and
n 52.1 percent of the landfill gas generated by CLP
landfills that was economically feasible to be
captured, was destroyed prior to being released
into the atmosphere.

Graph 1 below shows the progress achieved in the
CLP over the past eight years. Over the past eight
years of the program, construction has been
completed at 54 eligible sites. MPCA estimates that
33 additional landfills in the program may need
construction of a cover, leachate collection, gas
extraction, and/or monitoring systems.

Funding
Funding for the Program continues to come from four
sources of revenue:

n The Solid Waste Management Tax (SWMT) and
associated fees (which also fund other ground
water and solid-waste-related activities);
n General obligation bonds;
n Funds transferred from financial assurance
accounts of closed landfills entering the program;
and
n Settlements from landfill-related insurance
coverage.
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During the 2002 legislative session, several changes
were debated that bore upon sources of funding for
the CLP. MPCA monitored these closely. By the end
of the session, the MPCA’s position was that,
considering the changes made, sufficient funding
remained available for the CLP as well as other
biennial appropriations for certain MPCA
environmental programs.

Financial Assurance

Solid Waste Management Tax and
Associated Fees

As identified in Appendix A and per state statutes, a
total of $5,715,197 financial assurance dollars have
been spent on site operations and maintenance
(O&M) and non-bond dollar, construction-related
contractual activities.

Half the revenues from the Solid Waste Management
Tax (SWMT) now go to the Solid Waste Fund. The
tax is composed of a 9.75 percent charge on
residential-waste- collection bills; a 17 percent
charge on commercial-municipal- waste-collection
bills; and 60 cents per cubic yard of container
capacity on industrial, demolition/construction and
medical waste. Half of the SWMT and solid waste
assessment (as it was called prior to January 1, 1998)
collections going into the Solid Waste Fund in FY02
totaled $27,739,341.

No financial assurance was received from any
landfill owners or operators in FY02 since none of
the sites entering the Program in FY02 had financial
assurance balances to give to the State. Since the
inception of the CLP, the owners or operators of 22
landfills have submitted a total of $9,832,368 for
deposit in the Solid Waste Fund.

Bond Dollars
The original legislative authorization was for $90
million in 1994. These monies are to be used for
construction of remedial systems at publicly owned
closed landfills. However, Minn. Stat. 16A.642
revokes all state bonding authorizations more than
four years old, regardless of program need or original
legislative intent. This resulted in approximately $56
million of bonding authority being canceled. In
2001, the Legislature re-authorized $20.5 million and
in the 2002 legislative session, the Legislature
authorized an additional $10 million in general
obligation bonds. At the present time, the total
amount of bond authorization is about $64 million. It
is anticipated that the MPCA will be working with
the Legislature in 2004 for re-authorization of the
balance (about $26 million) of the original $90
million.

During the 2002 legislative session,
several changes were debated
that bore upon sources of funding
for the Closed Landfill Program.
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Expenditures
General CLP Expenditures
CLP expenditures are primarily for design,
construction, operation and maintenance of landfills,
reimbursements and administration (see Table 1 on
page 7). It is important to note that design/
construction expenditures in FY02 were almost five
times more than last year, resulting in the completion
(or near completion) of several large construction
projects.

Landfill Gas and
Global Climate Change
As organic waste degrades in old landfills, it
creates landfill gas. It contains greenhouse gases,
including methane (a greenhouse gas 21 times
more potent than carbon dioxide) and volatile
organic compounds.
In 2001, active landfill gas extraction systems
removed and destroyed an estimated 32 million
pounds of methane from CLP landfills, as well as
336,000 in other organic compounds. According
to MPCA staff, this amounts to a 15 percent
decrease in methane over approximately 10 years.
Active gas extraction systems will begin
operation at six additional CLP landfills in 2003.

Insurance Recovery
In FY02, the State entered settlements with seven
insurance carriers resulting in the payment of $6.8
million by settling insurance carriers into the Solid
Waste Fund. Through FY02, a total of approximately
$33.1 million has been paid into the Solid Waste
Fund from settlements entered into pursuant to the
Insurance Recovery Effort.
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Operations and maintenance costs increased,
attributable in part to additional sites with
remediation systems moving into the operation and
maintenance phase following construction
completion and purchase of adjacent properties.

Insurance Recovery Effort
Background
The Landfill Cleanup Act authorizes the MPCA and
the Attorney General’s Office to seek to recover a
fair share of the State’s landfill cleanup costs from
insurance carriers based upon insurance policies
issued to responsible persons who are liable for
cleanup costs under the State Superfund Law. This
would include insurance policyholders that owned or
operated the landfills, hauled waste containing
hazardous substances to the landfills, or arranged for
the disposal of waste containing hazardous
substances at the landfills. Under the Act, the MPCA
and Attorney General may negotiate coverage
settlements directly with insurance carriers. If a
carrier has had an opportunity to settle with the State
and fails to do so, the State may sue the carrier
directly to recover cleanup costs to the extent of the
insurance coverage issued to the responsible persons.

FY02 Activities
In FY02, the state continued to pursue litigation that
was commenced by the State in Hennepin County
District Court in February 2000. The State is

www.pca.state.mn.us
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Table 1: FY02 Closed Landfill Program Expenditures
Expenditures
Closed Landfill Program Administration*
Design and Construction (1)**
Operation and Maintenance
Attorney General CLP Legal Counsel
Insurance Recovery (MPCA & AG)
EPA Reimbursement
Responsible Party Reimbursements

FY02
$ 1,270,845
$11,061,779
$ 5,168,085
$ 163,677
$ 290,340
$ 1,538,283
$
0

Cumulative
$ 10,680,096
$ 61,912,499
$ 18,411,286
$ 1,953,508
$ 3,235,695
$ 4,006,550
$ 37,883,128

Total

$ 19,493,008

$138,082,761

Expenditure information is based on MAPS data dated 9/7/02.
(1) These activities include both bond and non-bond expenditures.
* Does not include administrative support costs associated with program implementation.
** $163,200 was spent on a disputed claim from FY98.
represented in this case by Covington & Burling,
Special Attorneys appointed by the Attorney General
for the landfill insurance recovery effort. The lawsuit
seeks to recover the State’s environmental response
costs for two (2) landfills located in Anoka County
(the Oak Grove and East Bethel Landfills), which
were the subject of earlier settlement offers by the
State. In June 2001, the court denied summary
judgment to the insurance carriers on a number of
constitutional challenges to the Landfill Cleanup Act
(LCA) including claims under the United States and
Minnesota Constitutions for impairment of contract,
violation of equal protection of the laws, interference
with interstate commerce, and preemption by the
federal Superfund law. The court found that the
carriers had not shown sufficient facts to support
their impairment of contract and interstate commerce
claims, and held against the carriers as a matter of
law on their other constitutional claims.

two affiliates of Travelers Insurance [Travelers
Casualty & Surety Company and Travelers Indemnity
Company]) and dismissed the State’s coverage
lawsuit on the grounds that the State’s claims were
time-barred under the statutes of limitation applicable
to recovery of environmental response costs under
the State Superfund Law (MERLA) and the LCA.
The State appealed the statute of limitations decision
to the Minnesota Court of Appeals, and the insurance
carriers cross-appealed from the denial of their
summary judgment motions challenging the
constitutionality of the LCA.

Design/
construction
expenditures in
FY02 were

As of September 2001, all but four (4) of the 17
insurance carriers that the State sued in the coverage
lawsuit had entered global settlements with the State
in which they settled all of their liability under the
LCA. On September 5, 2001, the court granted a
motion by the four remaining carriers (Employers
Insurance of Wausau, Home Insurance Company, and

almost five
times more
than last year.
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Special Attorneys, subject to the approval of the
Attorney General and the Commissioner of the
MPCA.

Future Activities
The State will continue to pursue the coverage
litigation in Hennepin County District Court against
the carriers that have not yet settled. At the time of
the drafting of this report, one additional carrier
defendant (Home Insurance) had settled with the
State, leaving only Employers Insurance of Wausau
and two affiliates of Travelers Insurance as
defendants in the lawsuit. The lawsuit is, at present,
set for trial beginning in April 2003.

In June 2001, the court denied
summary judgment to the insurance
carriers on a number of constitutional
challenges to the Landfill Cleanup Act
On May 24, 2002, the Court of Appeals issued a
decision reversing the trial court and holding in favor
of the State on the statute of limitation issue. In
addition, the Court of Appeals affirmed the trial
court’s decision rejecting the carriers’ constitutional
challenges. On August 6, 2002, the Minnesota
Supreme Court denied the carriers’ petition for
review of the Court of Appeals decision, thus sending
the coverage lawsuit back to the trial court.
The State issued two new global settlement offers in
FY02 to other insurance carriers who are not
defendants in the coverage lawsuit. The State
reached global settlements with a total of seven
insurance carriers in FY02, including both
defendants and non-defendants, resulting in a deposit
of a total of $6,775,919 in the Solid Waste Fund in
FY02. Settlements are negotiated by the State’s
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The State continues to negotiate settlements with
other carriers who have been issued global settlement
offers, and expects to achieve additional settlements
in FY03. The State retains the right to commence
litigation against these carriers if they fail to settle.

Natural Resource Damages
Under the LCA, insurance carriers may request that
the State’s claims for natural resource damages
(NRD) at any of the landfills in the CLP be included
in settlements with the State. NRD payments
received in FY 02 as a result of settlements amounted
to $648,049. Total NRD settlements received
through June 30, 2002 equal $3,545,279.
The MPCA and the Minnesota Department of
Natural Resources (DNR) are the State’s co-trustees
regarding the State’s NRD claims. It is the DNR
Commissioner’s responsibility to rehabilitate, restore
or acquire natural resources to remedy injuries or
losses to natural resources resulting from a release of
a hazardous substance. The DNR must, however,
provide written notice to the legislature on how it
plans to spend this money.
All money recovered by the State for NRD must be
credited to the environmental response,
compensation, and compliance account (MERLA
account) pursuant to Minn. Stat. § 115B.20, Subd. 1,
where it becomes available to the DNR to carry out

www.pca.state.mn.us
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its restoration duties. However, since all proceeds
from settlements with insurance carriers, including
those for NRD, are deposited into the Solid Waste
Fund (Minn. Stat. § 115B.445), the NRD payments
must be transferred to the MERLA account to be
made available to the DNR. NRD recoveries totaling
$2,310,903 were transferred in FY02. The remainder
of NRD recoveries paid to the State up through June
30, 2002 will be transferred in FY03.

Information Dissemination
The MPCA continues to include information
concerning the insurance recovery effort on its
Internet site at www.pca.state.mn.us/cleanup/
landfill-closed.html.
This allows for information to be reviewed quickly
by various interested parties, including insurance
carriers from around the world, consultants, attorneys
and the general public.
The MPCA is convinced that the dissemination of
information is critical to enabling the business
community to realize the benefits the LCA provides
them when they provide complete disposal and
insurance policy information. The dissemination of
information also keeps insurance carriers informed of
activities conducted by the MPCA and the Attorney
General’s Office.

The State
reached global
settlements with
a total of seven
insurance carriers
in FY02.

Program Activities
Binding Agreements/Notices of
Compliance
Through June 30, 2002, the Program has successfully
signed 106 BAs and issued 105 NOC. However, the
Freeway Landfill BA is not fully in effect, pending
the resolution of several actions. Northeast Otter
Tail, Cook County, and WLSSD landfills are all
expected to enter the program some time in FY03.
Table 2 below indicates those landfills which had
documents executed during FY02.

Table 2: FY02 Binding Agreements/
Notices of Compliance
Landfill

Binding Agreement

Pine Lane
Ironwood
Johnson Bros.
FY02 Totals

Dec-01
Jan-01
Jun-02
2

Notice of
Compliance
Apr-02
Sep-01
Jun-02
3

FY02 CLP Design, Oversight and
Construction Activity
Table 3 on the following page is a summary of CLP
design, oversight and construction activity for FY02.
Note the definitions below for each landfill class
designation.The definitions indicate the potential
health/environmental risks associated with the sites.

n Class A: Immediate public health and/or
environmental concerns

n Class B: Pose no immediate public health and/or
environmental threat, but require remediation to
control gas migration, ground water
contamination, and/or correct severely inadequate
or nonexistent cover
n Class C: Pose no immediate public health and/or
environmental threat, but lack a cover that meets
current MPCA standards.
n Class D: Pose no threat to public health or the
environment and, in most cases, meeting current
standards for closure.
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Table 3: FY02 CLP Design, Oversight, and Construction Activity*
Table 3: FY02 CLP Design, Oversight, and Construction Activity*
Landfill
Class
Landfill Construction Activities

Albert Lea

B

Anoka/Ramsey

B

Becker County

A

Big Stone County

D

Cotton

D

Eighty Acres
Grand Rapids

B
B

Hopkins
Ironwood
Kluver
Kummer
Leech Lake

A
B
B
B
B

Lindenfelser

B

Louisville

B

Murray County

D

Oak Grove
Pickett
Pine Lane
Rock County

B
B
A
C

St. Augusta
Tellijohn
Vermillion Modified

B
B
D

Waseca County
Washington County
Watonwan County
Woodlake
Yellow Medicine
County

B
D
D
C
D

Design active gas extraction system and cover settlement
repairs.
Modifications to the ground water treatment system - force
main project.
Complete ground water treatment system design and
begin construction in FY03.
Complete cover system upgrade/re-grade and improve
various other LF features.
Construction of a new cover system with liner and passive
gas vents.
Complete the design of a cover system.
Design active gas extraction system and complete ground
water investigation.
Installation of parameter fencing.
Design new cover and pump out system upgrade.
Complete enhanced gas system collection investigation.
Construction of gas monitoring points and monitoring well.
Complete gas and erosion control system designs. Begin
construction in FY03.
Ongoing construction of cover and active gas extraction
system.
Ongoing construction of cover and active gas extraction
system.
Complete cover system upgrade/re-grade and improve
various other LF features.
Design an active gas extraction system
Construction of gas monitoring points.
Design an active gas extraction system
Complete design of cover and gas venting system; begin
construction 6/15/02.
Design an active gas extraction system.
Ongoing installation of an active gas extraction system.
Completion of new cover and leachate control
improvements.
Oversight of contamination source identification study.
Design a cascade system.
Construction of a cover and active gas extraction system.
Cover/gas upgrade investigation.
Complete cover system upgrade/re-grade and improve
various other LF features.
TOTALS

Design, Oversight, Construction
and Construction Completion
Costs
Date
$23,191.84
$36,186.16
$77,631.33
$77,439.80

Sep-01

$425,465.98

May-02

$39,465.68
$10,438.28
$797.30
$71,638.33
$10,760.19
$11,362.10
$5,655.38

Oct-01

May-02

$2,618,180.29
$4,212,822.06
$376,879.77
$211,389.42
$5,081.22
$50,694.30
$18,588.51

$

Nov-01

Jun-02

$33,225.70
$150,679.68
$7,780.16

May-02

$51,449.06
$13,789.54
$2,375,470.70
$87,629.83
$58,086.01

Aug-01

11,061,778.62

9

*The costs shown in this Table are for invoices paid in FY02 and not total project costs.
Class A = immediate public health and/or environmental concerns.
Class B = pose no immediate public health and/or environmental threat, but require
remediation to control gas migration, ground water contamination, and/or to correct a
severely inadequate or nonexistent cover.
Class C = pose no immediate public health and/or environmental threat, but lack a cover that meets current MPCA
standards.
Class D = pose no threat to public health or the environment and, in most cases, meet current standards for closure.
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Priority List Rescoring

Table 5 illustrates how CLP activities have resulted
in an overall reduction in relative risk to human
health and the environment over the past eight years.
Sites with an “A” classification should represent the
highest risk to public health and the environment. As
those risks are reduced through remediation and/or
developing a better understanding of the site using
more comprehensive and accurate data, the sites
should be rescored into lower classifications which
more accurately reflect their potential risks to the
public.

According to the Landfill Cleanup Act, “[t] he
commissioner shall establish a priority list for
preventing or responding to releases of hazardous
substances, pollutants and contaminants, or
decomposition gases at qualified facilities. The
commissioner shall periodically revise the list to
reflect changing conditions at facilities that affect
priority for response actions.” Table 4 lists the sites
with revised classifications and scores in FY02. The
classification and score for each landfill in the CLP
can be found in the FY02 Financial Summary (see
Appendix B).
Table
4: FY02
Rescored
Landfills Landfills
Table
4: FY02
Rescored
Site Name
Aitkin County
Cotton
Chippewa County
Murray County
Sauk Centre
WDE
Watonwan County
Yellow Medicine County

Class/Score Revised Class/
Score
B/27
D/26
B/4
D/38

D/5
D/11

C/103
C/8
D/117
C/50
C/2

D/105
B/22
D/123
D/6
D/20

Comments
Monitoring data indicated a need for a
classification and score reduction
Construction remedy completed
Monitoring data indicated a need for a
score reduction
Construction remedy completed
Monitoring data indicates need for remediation
Ground water contamination
Construction remedy completed
Construction remedy completed

In FY02,the Sauk Centre Landfill was reclassified to
a higher priority due to development of adjacent
property and the installation of a high capacity well.
Both of these actions increase the potential for
human exposure to landfill contaminants and are
reflected in a higher classification and score. Various
public health and/or environmental issues, such as
landfill gas concerns and potential contaminant
migration will continually reoccur. This means some
landfills may need to be reclassified upward in the
future to address these concerns.
Five landfills were downgraded to a lower
classification based on remedy construction being
either completed or substantially completed or
because monitoring data indicated a need for a
classification and/or score reduction. One landfill
remained in the same classification, but was rescored
to a lower score because monitoring results
warranted such a change. A significant number of
sites should be reclassified lower based on
anticipated construction work completion in FY03.

The CLP has significantly decreased the relative risk
at many landfills in the program. Sites with an “A”
or “B” classification are considered to have the
highest potential public health or environmental risk.
In 1994, almost half of the landfills in the CLP were
classified as either “A” or “B” sites. By the end of
FY02, that number had decreased to about a quarter
of the sites and the number of eligible sites has
increased from 94 up to 107.
The number of sites classified in the lowest risk class
“D” has increased from less than 25 percent in 1994
to almost 50 percent in 2002. Landfills in the two
lowest risk classes have increased from a little over
50 percent to almost 75 percent. These shifts reflect
the improvements, modifications and maintenance
that have made the landfills safer and less
environmentally damaging as a result of MPCA
efforts during the past eight years.
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Table6:5:Annual
Annual
Changes
the Closed
LandfillList
Priority
Table
Changes
to theto
Closed
Landfill Priority
Classification
A
B
C
D
Total Landfills

1994
9
34
29
22
94

1995
9
39
34
24
106

1996
9
38
34
25
106

1997
1
38
36
31
106

1998
2
35
34
35
106

1994 LF Classifications

2000
4
25
34
43
106

2001
3
28
35
41
107

2002
3
27
31
46
107

2002 LF Classifications

A

A

B

B

C

C

D

D

Deletion of Qualified Landfills from the
National Priorities List (NPL), Permanent
List of Priorities (PLP)
The EPA, under an agreement with the MPCA, has
removed eight closed landfills from the NPL (Federal
Superfund List). Only one closed landfill, Freeway,
remains on the NPL. A Binding Agreement was
signed for this site during FY01, but is not currently
in efect due to pending development of an
amphitheater at the landfill. Before the Freeway
Landfill is eligible to be delisted from the NPL, it
must first receive a NOC.
Since its inception, the programmatic responsibility
for remediation and control of 47 landfills has been
transferred from the State Superfund program to the
CLP for negotiations of a BA, issuance of a NOC,
site investigations, design work, construction, and
finally movement into the O&M phase. Once all of
that work has been completed, they are cleared for
the removal from the PLP (State Superfund List).
Ironwood and Pine Lane Landfills were “qualified
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1999
3
33
34
36
106

List

landfills” delisted from the PLP in FY02. At the
close of FY02, only three CLP qualified landfills
remained on the PLP: Freeway, Killian, and Western
Lake Superior Sanitary District.

Site Annual Reports
Every year, the MPCA site teams (comprised of an
assigned project leader, an engineer, a hydrologist
and an on-site inspector) prepare an annual report for
each landfill in the CLP. The annual report is divided
into three major sections:

n Site Background contains basic information on the
landfill;

n Site Engineering Summary discusses cover
maintenance/construction, leachate management
and monitoring, and landfill gas management and
monitoring; and
n Site Environmental Monitoring Summary
discusses ground water monitoring, surface water
monitoring and ground water remediation system
management and maintenance.

www.pca.state.mn.us
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The purpose of the landfill-specific annual report is
to reflect current staff assignments, to describe
landfill reclassification/rescoring up or down in
priority, and to summarize recommendations for the
future. These landfill reports are provided to local
government groups and private property owners for
their information and pursuant to state law. The site
annual reports for landfills located in the Metro area
also are available on the MPCA’s web site at
www.pca.state.mn.us/cleanup/landfill-closed.html.
Some Greater Minnesota site annual reports were
also added to the Web site during FY02.

State Ownership of Landfills and
Adjacent Property
The MPCA has accepted ownership of 26 landfills
across the State as part of the site’s entry into the
CLP. This has been done in those cases where State
ownership provided the best method of controlling
access, managing the facility and providing the
greatest possible environmental and health safety for
the citizens living near the facility. In addition, as a
part of providing for adequate human health and
safety, adjacent property was acquired at several
landfills in FY02. For a detailed accounting of all
state-owned landfills and adjacent property, refer to
Appendix C at the end of this report.

Environmental Indicators
The CLP has begun using environmental indicators
to help evaluate the program and measure the
progress being made. The two media most affected
by discharges from landfills are ground water and air.
The CLP is using environmental indicators as a
measure of improvement to the environment. One of
those measures is the reduction of leachate generated
and discharged into the ground water. The other
measure is the reduction in the volume of landfill gas
that is escaping to the air. Both leachate and landfill
gas have the potential to cause significant risk to
public health and environmental damage.
The CLP is tracking each year how well the program
is doing at reducing, to the extent possible, the

generation of leachate for landfills in the program.
Totally eliminating leachate generation is impossible
given current technology, knowledge and economics.
However, several things can be done to reduce the
amount of leachate each landfill generates. Installing
better covers, installing leachate extraction systems,
and improving ground water monitoring are some of
the remedies staff can use to minimize and
understand the potential damage leachate can cause
to the State’s ground water.
Similarly, the total elimination of landfill gas
escaping to the environment is not currently feasible.
However, by installing active gas extraction systems
at larger sites, significant reductions in landfill gas
emissions can be achieved. The benefits of these
systems are described in greater detail in the
“Emerging Issues: Landfill Gas to Energy” section on
page 16.

Environmental Data Management
System (EDMS) Database
The Environmental Data Management System
(EDMS) is a database designed to store relevant data
for all of the landfills currently in an active status in
the CLP. The EDMS is designed specifically for the
CLP. Development of EDMS became crucial due to
the enormous volume of data coming into the staff
and the need to insure the integrity of the massive
volume of environmental monitoring data.
In addition to all of the data MPCA staff originally
had on each of the landfills in the CLP when they
come into the program, data are continuously being
collected to monitor various aspects of each landfill
and its impacts on the environment. Many landfills
are monitored on a quarterly basis to access potential
ground water impacts, check for gas generation and
composition, possible surface water impacts, and at a
few LFs adjacent wells may be monitored for
possible LF impacts. All of these data must be
collected from various contractors, made available to
the site team, analyzed, and then stored for future
use.
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The system is also linked to a common geographic
software package called ArcView so that Geographic
Information System (GIS) projects can be viewed for
all features on and surrounding the landfill including,
but not limited to, appurtenances, landfill boundaries
and roads. Queries of EDMS can be performed to
produce Discharge Reports, DNR water use reports,
trend reports, plume maps and to gather other needed
information for each site Annual Reports.

Program Contracts
Land Management Plans
The Landfill Cleanup Act (LCA) requires the MPCA
to develop a Land Management Plan for each landfill
in the CLP. The LCA also requires local
governments to make their local land-use plans
consistent with the plan developed by the MPCA.
The purpose of each Land Management Plan is to:

n Protect the integrity of the landfill’s remediation
systems;
n Protect human health and the environment at, and
in the vicinity of, the landfill;
n Ensure that the cleanup and future operation and
maintenance of the remediation systems at the
landfills are successful; and
n Accommodate local government needs and desires
for use of land where health and safety
requirements can be met.
This can be accomplished not only through the
State’s cleanup efforts but also through the adoption
and implementation of a site-specific Land
Management Plan through local zoning and other
land-use measures consistent with public health and
safety needs.
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During FY02, the MPCA, with assistance from the
Metropolitan Council, sent out a Request for
Proposal and subsequently selected two contractors
to develop pilot Land Management Plans - one for
the Dakhue Landfill in Dakota County and the other
for the WDE Landfill in Anoka County.
The pilot projects will allow the MPCA to test and
possibly modify the process by which future Land
Management Plans will be developed and to ensure
that an effective product is created. The MPCA
anticipates developing a subsequent Request for
Proposal in FY04 to select contractors to develop
Land Management Plans at the remaining qualified
facilities.

Other Contracts and Property Purchases
Once the MPCA issues a NOC at a site, all operation
and maintenance activities become the state’s
responsibility. The MPCA enters into contracts to
provide various services needed for general
maintenance, to address technical issues or problems
that may arise, such as well drilling, spills, sample
collection, monitoring and analytical work. The
purchase of adjacent property also falls into this
category because it is considered an O&M activity.
In FY02, the CLP spent $1,388,660 to acquire
property at or adjacent to the Anoka/Ramsey and
Pine Lane landfills. The state also received at no
cost a 5.5 acres parcel at the WDE Landfill. In
FY02, a total of approximately $5.2 million dollars
were spent on contracts and property purchases.
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Looking Ahead to FY03
Proposed New Projects
MPCA staff anticipate the CLP will have design and/or
construction projects started or completed at the following
landfills during FY03:
Albert Lea:

Design and complete repairs to major settlement
area. Design and begin construction of an active
gas extraction system.
Becker Co:
Complete installation of a ground water
remediation system.
Dakhue:
Design active gas extraction system.
Eighty Acre: Complete installation of a new cover system.
Faribault Co, Minnesota Sanitation, and Red Rock:
Complete design and construction of repairs
to address settlement and erosion problems.
Grand Rapids: Complete installation of an active gas extraction
system.
Ironwood:
Complete construction of a new cover system,
gas control system and upgrade the ground water
pump out system.
Kluver:
Purchase land around the Landfill or install an
active gas extraction system.
Koochiching Co.:
Begin installation of cover and active gas
extraction system with completion in FY04.
Leech Lake: Expand a passive gas venting system.
Lindenfelser: Complete construction on a cover and an active
gas extraction system.
Louisville:
Complete construction on a cover and an active
gas extraction system.
Oak Grove:
Complete construction of an active gas
extraction system.
Olmsted:
Complete design of active gas extraction system
and upgrade cover system.
Pine Lane:
Begin construction of an active gas extraction
system.
Pipestone Co.: Design and complete drainage improvements;
fencing/access controls.
Redwood Co.: Complete design and begin construction of a
cover system to current standards.
Rock Co:
Complete construction of a cover and passive
gas venting system.

The Land Management Plan
for the East Bethel Landfill
calls for the closed landfill to
become part of the Sandhill
Crane Natural Area,
consisting of 530 acres in
Anoka County.
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Sauk Centre:

Complete design and begin
installation of a new
cover system with completion in
FY04.
St. Augusta:
Complete the installation of an
active gas extraction system.
Tellijohn:
Complete construction of an
expanded active gas extraction
system.
Waseca Co:
Complete an investigation of ground
water contamination and design
corrective action.
Washington Co.:
Begin a ground water study.
Watonwan Co: Complete construction of a new
cover and active gas extraction
system.
Woodlake:
Complete investigation and begin
design of a new cover and an active
gas extraction system.

n Greenhouse gas reduction,
n Reduction of volatile organic compounds
migrating to ground water,

n As a potential electrical power generation, and
n As a potential alternative fuel or fuel supplement
for industry.
The amount of energy any one of the CLP landfills
can generate is relatively small, but as a group, these
landfills can make a difference. In addition to the
landfills currently collecting and burning landfill gas,
several more large CLP sites will soon have gas
collection and energy generating capability. The
MPCA will work with the Minnesota Department of
Commerce and the power generating industry to find
ways to factor in this potential energy resource
resulting in reducing the need to build large coalfired power generating plants which discharge large
quantities of pollutants into the environment.
Active gas extraction systems were designed for
Albert Lea, Grand Rapids, Oak Grove, Pine Lane,
and St. Augusta in FY02. Construction will be
completed in FY03 on active gas extraction systems
at Lindenfelser, Louisville and Tellijohn.

Emerging Issues
Landfill Gas to Energy

Landfill gas was discussed in the 1997 annual report
as an emerging issue for the CLP. Currently, most
Table 6 shows the amount of methane and nonlandfills in the CLP have some type
methane organic compounds (NMOC) destroyed at
of passive gas venting system. Nine
CLP sites which have active gas extraction systems.
landfills currently have an active gas
Table
6: FY02
Landfill
Gas
Data
extraction system. Another 13
Table
6: FY02
Landfill
Gas Data
for the
CLP for the CLP
landfills have been identified as
Landfill
Gas Flow
Methane
NMOC's
Comments
(cfm)
Destroyed
Destroyed
having a large enough volume of
(Pounds)
(Pounds)
waste to support an active gas
extraction system.
Active landfill gas extraction systems
are increasingly being considered for
the following beneficial uses:

n Reduction in methane migration
which can cause explosive
conditions in confined spaces and
vegetative loss,
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Wash Co

133

1,217,738

7,709

WDE

213

2,354,219

9,461

Becker Co
Hopkins

72
66

708,120
550,198

Woodlake

681

6,681,692

35,390

Anoka

634

7,571,550

30,134

Watonwan Co
Tellijohn
Flying Cloud
Total (lbs/yr)

498 NMOC's/CRA data
1752

-

no data to date
no data to date

19,083,518

no data to date
84,944
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Post 9-11: Potential CLP Involvement
Closed Landfill Program (CLP) staff worked with the
Emergency Response Team (ERT) staff as they
developed an Agency position to deal with possible
terrorist scenarios. CLP staff attended brain storming
and planning sessions with ERT staff, the National
Guard and First Responders from around the state as
they discussed primary and secondary roles when
dealing with a variety of terrorist scenarios.
CLP staff developed an Arcview file that will allow
ERT staff to quickly assess the suitability of the CLP
sites for the storage and or disposal of debris
associated with various terrorist scenarios. In

conjunction with the terrorist scenarios, the CLP staff
have worked with ERT staff regarding the disposal of
materials associated with biological emergencies
such as Foot and Mouth Disease and Chronic
Wasting Disease.
A preliminary assessment of site suitability, however,
indicates that many sites are not good candidates for
assistance given their location, size, ownership, etc.
CLP staff is available to work with ERT staff to keep
this file current and assist in site evaluation as
appropriate.

Appendix A: Financial Assurance
Site Name

Financial Assurance
Received

Amount Spent
in FY02

Total Amount
Spent

Financial Assurance
Balance

Anoka-Ramsey*
Cass Co. (L-R)
Cass Co. (W-H)
Chippewa County
Dakhue
Dodge County
East Mesaba
French Lake
Grand Rapids
Hibbing
Isanti-Chisago
Lindenfelser
Long Prairie
Louisville
Meeker County
Paynesville
Pipestone County
Redwood County
Sun Prairie
Tellijohn
Winona
Woodlake
Total

$1,781,489
$84,497
$84,497
$362,516
$150,411
$1,189,672
$696,244
$14,931
$1,750,000
$468,020
$333,839
$400,827
$72,973
$337,130
$378,002
$111,641
$16,622
$81,689
$10,725
$351,406
$1,586,726
$1,350,000
$9,832,368

$0
$4,321
$8,985
$13,168
$11,187
$6,192
$25,604
$0
$122,914
$8,719
$0
$0
$4,753
$228,657
$14,198
$0
$0
$0
$0
$203,581
$64,510
$502,785
$1,219,574

$1,781,489
$23,178
$33,197
$73,673
$150,411
$111,200
$199,056
$14,931
$332,672
$102,860
$333,839
$400,827
$48,728
$337,130
$119,501
$111,641
$16,622
$81,689
$10,725
$330,193
$86,829
$1,014,797
$3,933,698

$0
$61,319
$51,301
$288,843
$0
$1,078,472
$497,188
$0
$1,417,328
$365,160
$0
$0
$24,245
$0
$258,501
$0
$0
$0
$0
$21,213
$1,499,897
$335,203
$5,898,669

*An additional $1,781,489 that would have been collected from
Waste Management of Minnesota, Inc., (Anoka-Ramsey
Municipal Sanitary Landfill) was waived because AnokaRamsey Municipal Sanitary Landfill agreed to waive its
reimbursement claim from MPCA in an equal amount.
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Appendix B: FY02 Financial Summary
Landfill Name

ADAMS
AITKIN AREA
ALBERT LEA
ANDERSON-SEBEKA
ANOKA-RAMSEY
BARNESVILLE
BATTLE LAKE
BECKER COUNTY
BENSON
BIG STONE COUNTY
BROOKSTON AREA
BUECKERS #1
BUECKERS #2
CARLTON COUNTY #2
CARLTON COUNTY
SOUTH
CASS COUNTY (L-R)
CASS COUNTY (W-H)
CHIPPEWA COUNTY
COOK (AREA)*
COOK COUNTY
COTTON
CROSBY
CROSBY AMERICAN
PROPERTY
CROW WING COUNTY
DAKHUE
DODGE COUNTY
EAST BETHEL
EAST MESABA
EIGHTY ACRE
FARIBAULT COUNTY
FIFTY LAKES
FLOODWOOD
FLYING CLOUD
FREEWAY
FRENCH LAKE
GEISLERS
GOFER
GOODHUE COOP
GRAND RAPIDS
GREENBUSH
HANSEN
HIBBING
HICKORY GROVE
HIGHWAY 77
HOPKINS
HOUSTON COUNTY
HOYT LAKES
HUDSON
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Class
MPCA
&
Salary &
Score Expenses
D/0
$2,910
D/26
$1,225
B/25
$5,157
D/2
$581
B/16
$24,111
C/1
$1,188
D/1
$2,141
A/29
$10,187
D/3
$741
D/2
$11,808
C/2
$845
D/4
$2,123
D/10
$0
B/10
$988
D/5
$666
D/5
D/2
D/11
C/4
NEW
D/5
D/2
B/7
NEW
B/11
D/30
B/40
C/18
B/15
C/15
D/4
C/5
C/12
B/100
D/3
D/2
C/17
C/11
B/36
D/0
C/14
D/7
D/2
C/2
B/22
D/25
C/3
C/5

$765
$879
$1,369
$505
$128
$6,742
$834
$2,948
$128
$2,081
$2,114
$14,416
$815
$5,521
$4,179
$675
$719
$3,957
$974
$2,571
$572
$1,059
$613
$8,481
$85
$869
$459
$455
$178
$5,962
$1,284
$412
$366

Attorney Operation &
Design/
Design/
General Maintenance Construction Construction
Support
Non-Bond
Bond

$26,700

$18
$18

$9

$18

$80
$45

$312
$623
$196

$1,246

$899

$276

$14,548
$21,784
$3,473
$1,469,408
$4,496
$5,763
$133,948
$7,056
$14,214
$5,112
$8,945

$23,192
$36,186

$77,631
$77,440

$10,361
$13,178
$4,321
$8,985
$13,168
$5,893
$6,007
$2,999
$18,649

$18,871
$6,192
$146,761
$25,604
$4,517
$20,834
$5,162
$5,655
$48,671
$0
$13,956
$3,860
$8,863
$4,634
$122,914
$4,810
$8,719
$5,187
$3,869
$111,748
$12,081
$4,303
$5,600

$425,466

$39,466

**

-$100

$10,538

$797

Landfill
Totals
$2,910
$15,773
$50,133
$4,053
$1,556,405
$5,684
$7,905
$221,785
$7,797
$103,480
$5,956
$11,068
$0
$11,359
$13,844
$5,086
$9,881
$14,537
$6,398
$128
$438,215
$3,913
$21,642
$128
$21,264
$8,306
$161,800
$26,419
$49,700
$25,013
$5,837
$6,374
$52,628
$2,220
$16,527
$4,433
$9,922
$5,247
$142,732
$85
$5,679
$9,178
$5,642
$4,047
$118,783
$13,365
$4,715
$5,967

www.pca.state.mn.us

Minnesota Pollution Control Agency
Landfill Name

IRON RANGE
IRONWOOD
ISANTI-CHISAGO
JACKSON COUNTY
JOHNSON BROS.
KARLSTAD
KILLIAN
KLUVER
KOOCHICHING
COUNTY
KORF BROS.
KUMMER
LAGRAND
LAKE COUNTY*
LAKE OF THE WOODS
COUNTY
LANDFILL INVEST, INC.
LEECH LAKE
Leslie Benson Dump
LINCOLN COUNTY
LINDALA
LINDENFELSER
LONG PRAIRIE
LOUISVILLE
MAHNOMEN COUNTY
MANKATO
MAPLE
MCKINLEY
MEEKER COUNTY
MILLE LACS COUNTY
MN SANITATION
MURRAY COUNTY
NE OTTER TAIL
NORTHOME
NORTHWEST ANGLE
NORTHWOODS
OAK GROVE
OLMSTED COUNTY
ORR
PAYNESVILLE
PICKETT
PINE LANE
PIPESTONE COUNTY
PORTAGE MOD.
RED ROCK
REDWOOD COUNTY
ROCK COUNTY
SALOL/ROSEAU
SAUK CENTRE
SIBLEY COUNTY
ST. AUGUSTA
STEVENS COUNTY

Class MPCA
Attorney Operation &
Design/
Design/
&
Salary & General Maintenance Construction Construction
Score Expenses Support
Non-Bond
Bond
C/4
$423
$5,220
B/25
$26,395
$440
$74,445
$71,638
D/11
$4,637
$78,092
C/6
$427
$5,531
C/11
$855
$783
C/4
$1,613
$5,712
B/5
$1,357
$650
B/15
$4,577
$418
$12,958
$10,760
B/24
$6,357
$748
$121,256
D/15
B/16
C/6
C/15
C/8

$868
$2,666
$1,006
$2,147
$2,347

C/5
B/13
NEW
D/2
D/11
A/28
D/7
B/40
C/10
D/23
D/23
C/4
C/13
B/12
D/7
D/105
NEW
D/3
B/2
D/9
B/16
C/13
B/5
D/7
B/3
A/20
C/8
D/0
D/26
C/8
C/16
D/4
B/22
C/7
B/21
B/30

$1,174
$3,806
$0
$199
$2,791
$40,956
$1,380
$51,760
$1,248
$787
$1,106
$375
$1,158
$1,105
$3,213
$13,399
$1,364
$741
$1,429
$1,271
$21,510
$6,280
$7
$2,705
$2,881
$20,712
$2,127
$13
$3,629
$1,262
$20,175
$1,352
$1,911
$1,002
$16,637
$3,327

$134

$5,271
$42,557
$14,290
$6,896
$6,869

$1,469
$9
$3,329

$10,282
$23,695
$4,753
$64,540
$4,699
$2,467
$4,249
$3,459
$14,198
$3,617
$21,676
$17,358

$5,655

$2,618,180
$4,212,822

$376,880

$1,157

$2,127

$18
$19,054

$356

$125

$2,968
$3,692
$2,973
$18,622
$63,525
$7,076
$23,620
$191,606
$11,734
$37,079
$11,804
$11,450
$8,352
$10,328
$6,859
$12,741
$12,177

$5,643
$172,918
$82,729
$5,958
$1,638
$7,325
$2,006
$28,714
$128,360
$6,139
$56,718
$15,295
$9,043
$9,216

$11,362

$2,532
$10,740

Landfill
Totals

$211,389

$5,081
$50,694

$18,589

$33,226

$3,706
$20,201
$0
$199
$13,073
$2,684,301
$6,142
$4,332,451
$5,947
$3,254
$5,355
$3,834
$15,356
$4,721
$24,889
$407,637
$2,521
$3,709
$5,120
$4,244
$251,521
$71,932
$7
$9,780
$31,601
$282,066
$13,862
$13
$40,708
$13,066
$50,570
$9,704
$12,239
$7,861
$62,729
$15,504
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Landfill Name

SUN PRAIRIE
TELLIJOHN
VERMILLION DAM
VERMILLION MOD.
WABASHA COUNTY
WADENA
WASECA COUNTY
WASHINGTON
COUNTY
WATONWAN COUNTY
WDE
WINONA COUNTY
WLSSD
WOODLAKE
YELLOW MEDICINE
COUNTY
Non-site specific charges
GRAND TOTALS

Class MPCA
Attorney Operation &
&
Salary & General Maintenance
Score Expenses Support
D/22
B/34
D/0
D/11
D/11
D/5
B/20
D/5

$2,324
$15,455
$30
$1,897
$2,901
$1,254
$9,924
$9,448

C/50
D/123
C/23
NEW
C/8
D/20

$31,248
$11,037
$3,332
$7,657
$18,549
$5,981

$134

$481
$80

$17,921
$267
$107

$147,540 $247,954
$696,831 *$328,196

$10,039
$52,901
$10,779
$18,938
$15,808
$27,502
$153,680

Design/
Construction
Non-Bond
$150,680

$7,780

$51,449
$13,790

$10,277
$276,401
$64,510
$437,816
$11,766
$708,579
$5,168,085

Design/
Construction
Bond

$2,375,471

$64,969

$4,578,661

$22,661
$58,086

Landfill
Totals
$12,497
$219,036
$30
$20,456
$22,320
$17,142
$88,876
$176,918
$2,416,996
$305,358
$67,842
$7,924
$544,101
$75,833

$1,678,087
$6,483,117 $17,828,90 5
5

* Does not include administrative and regulatory support costs associated with program implementation.
** Refund of overpayment.
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Appendix C: CLP State Ownership of Landfills and
Adjacent Property
Appendix C: CLP State Ownership of Landfills and Adjacent Property.
SITE NAME*

County

Landfill
(Acres)

Adj Property
(Acres)

Donated
(Y/N)

When
Acquired

ANDERSON/SEBEKA
WADENA
27
Y
in process
ANOKA/RAMSEY
ANOKA
320
Y
6/30/98
Anoka/Ramsey Buffer
ANOKA
23.26
N
12/7/01
BUECKERS #1
STEARNS
17
13
Y
9/23/94
DAKHUE
DAKOTA
40
Y
11/1/96
EAST BETHEL
ANOKA
60
Y
7/22/99
EAST MESABA
ST LOUIS
128
Y
12/31/96
FRENCH LAKE
WRIGHT
11
N
8/16/96
French Lake Buffer
WRIGHT
69
N
5/24/96
ISANTI/CHISAGO
ISANTI
40
Y
8/25/97
Kummer Buffer
BELTRAMI
7.45
N
12/3/96
LA GRANDE
DOUGLAS
80
Y
6/25/97
LAND INVESTORS
BENTON
8.6
Y
6/30/98
LEECH LAKE
HUBBARD
60
Y
6/17/97
LINDALA
WRIGHT
60
Y
3/6/00
Lindala Buffer
WRIGHT
23
Y
5/28/99
LINDENFELSER
WRIGHT
60
Y
4/12/00
Lindenfelser Buffer
WRIGHT
10.8
N
4/12/00
OAK GROVE
ANOKA
160
Y
1/27/00
Oak Grove Buffer (3 properties)
ANOKA
5.71
N
9/26/96
OLMSTED
OLMSTED
290
Y
2/27/96
PAYNESVILLE
STEARNS
56
Y
in process
PICKETT
HUBBARD
16.17
Y
5/31/02
PINE LANE
CHISAGO
44.3
Y
12/20/01
PIPESTONE
PIPESTONE
40
Y
9/13/96
RED ROCK
MOWER
80
Y
12/26/96
Red Rock Buffer
MOWER
80.52
N
6/18/97
SALOL
ROSEAU
101.5
Y
12/23/96
ST AUGUSTA
STEARNS
48
Y
6/30/98
St. Aug. Buffer/McConnell
STEARNS
35
N
12/21/96
SUN PRAIRIE
LE SUEUR
80
Y
6/30/98
WABASHA COUNTY
WABASHA
29
Y
in process
Washington Co. Buffer
WASHINGTON
20
N
in process
WDE Buffer/Hupp Property
ANOKA
5.5
N
1/2/02
WOODLAKE
HENNEPIN
85
Y
5/11/00
Woodlake Buffer
HENNEPIN
110
Y
5/17/00
TOTALS:
1,941.6
403.2
*(Site names in upper case include landfill permitted areas. Site names in lower case are buffer
areas surrounding the landfill.)
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Regional Offices
MPCA Brainerd Office
1800 College Road South
Baxter, MN 56425
(218) 828-2492
MPCA Detroit Lakes Office
Lake Avenue Plaza
714 Lake Avenue, Suite 220
Detroit Lakes, MN 56501
(218) 847-1519
MPCA Duluth Office
525 Lake Avenue South, Suite 400
Duluth, MN 55802
(218) 723-4660
MPCA Mankato Office
1230 South Victory Drive
Mankato, MN 56001
(507) 389-5235
MPCA Marshall Office
1420 E. College Drive, Suite 900
Marshall, MN 56258
(507) 537-7146
MPCA Rochester Office
18 Wood Lake Drive S. E.
Rochester, MN 55904
(507) 285-7343
MPCA Willmar Office
201 28th Avenue S.W.
Willmar, MN 56201
(320) 214-3786
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