

Hwy 53 Relocation

Between Eveleth and Virginia

Tentative project schedule

The 1960 highway agreement provided for three years from the notice of termination of easement rights to when the highway must be relocated. MnDOT requested that this be amended to a minimum of seven years.

Tentative project schedule (subject to change)	
Conduct additional studies	April 2013 - Spring 2014
Community and agency meetings	2013-2014
Amended scoping decision document	September 2013
Draft environmental impact statement publication	Spring 2014
Select preferred alternative	Spring/Summer 2014
Final environmental impact statement	Later 2014/Early 2015
Record of decision	Spring 2015
Construction	Late 2015 - Spring 2017