## DEPARTMENT OF TRANSPORTATION

May 30, 2025

The Honorable Erin Koegel, Co-Chair House Transportation Finance & Policy Committee 5<sup>th</sup> Floor, Centennial Office Building Saint Paul, MN 55155

The Honorable Jon Koznick, Co-Chair House Transportation Finance & Policy Committee 2<sup>nd</sup> Floor, Centennial Office Building Saint Paul, MN 55155 The Honorable Scott Dibble, Chair Senate Transportation Finance & Policy Committee 3107 Minnesota Senate Building Saint Paul, MN 55155

The Honorable John Jasinski Ranking Minority Member Senate Transportation Finance & Policy Committee 2227 Minnesota Senate Building Saint Paul, MN 55155

RE: Trunk Highway 61 Reconstruction in Hastings, State Project No. 1913-107

Dear Legislators:

Minn. Stat. 161.3208, Subd. 4 requires the commissioner of transportation to notify the chairs and ranking minority members of the Senate and House of Representatives committees with jurisdiction over transportation policy and finance each time the commissioner decides to use the construction manager/general contractor (CM/GC) method for procurement and explain why the method was chosen.

MnDOT has selected the construction manager/general contractor (CM/GC) procurement method to complete the Trunk Highway 61 reconstruction project in Hastings. The project's scope of work is anticipated to include the reconstruction of TH 61 between 4<sup>th</sup> Street and 36<sup>th</sup> Street, roundabouts at both TH 316 and 36<sup>th</sup> Street, retaining wall(s), a pedestrian bridge, trails/sidewalks, ADA improvements, signals, and utility relocations.

CM/GC was selected for this project because it allows MnDOT to work collaboratively with the contractor, designer and stakeholders during the project's design phase to best manage the challenges and risk associated with this urban reconstruction, including efficiently completing the project's scope of work while minimizing impacts to the community and traveling public during construction. This collaboration to coordinate and plan the work is critical to meeting the project goals and objectives and to making informed decisions that best balance the project's cost, schedule, quality, and public impacts.

If you have questions, please feel free to contact Kevin Hagness, MnDOT CM/GC program manager, at 651-398-1573 or <a href="mailto:kevin.hagness@state.mn.us">kevin.hagness@state.mn.us</a>.

Sincerely,

Nancy Daubenberger, P.E. (MN) Commissioner